	oate Program 3			
Total Participation		Current		% of
	Month	טוז	Projected	Goal
Requests Received:	15	53	240	22%
Site Surveys Completed:	20	60	240	25%
LOI Issued				
# of Residential	10	69	160	43%
# of Commercial	0	1	30	3%
LOI \$ Committed				
Residential	\$119,256	\$856,809	\$2,000,000	43%
Commercial (Estimated Annual PBI Payments)	<b>\$0</b>	\$18,207	\$100,000	18%
Final Inspections Completed				
Residential	10	38	160	24%
Commercial	0	6	30	20%
Rebates and PBI Paid	-		-	-
Residential Rebates	\$113,835	\$484,301	\$2,000,000	24%
Commercial PBI Monthly	\$0	\$2,075	\$100,000	2%
Commercial PBI Estimated 10-YR	\$0	\$184,373	\$1,176,000	16%
kW including T&D (AC kW @ PTC):				
Residential	48.0	209.0	800.0	26%
Commercial	0.0	92.7	600.0	15%
Total kW including T&D (AC kW @ PTC):	48.0	301.6	1,750.0	17%
Total annual kWh - Res	62,800	251,542	1,120,000	22%
Total annual kWh - Com	0	68,626	840,000	8%
Total F	Residential Participa	ition (\$)		





