

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$600,000.00	08/07/2008 (Council) -- Preliminary Engineering Report
\$50,000.00	02/18/2012 (Administrative Authority) -- Amendment for complete environmental clearance of Phase I
\$1,360,965.00	03/08/2012 Proposed (Council) -- Amendment for design and bid document preparation of Phase II and complete environmental clearance, design and bid document preparation of Phase I
<hr/>	
\$2,010,965.00	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$208,921.00	03/16/2009 -- Original Professional Services Agreement for Preliminary Design Services
\$9,390.00	10/22/2009 -- SA # 1 – Develop bridge superstructure alternatives
\$42,345.00	07/05/2011 -- SA # 2 – Determine environmental impacts to two additional bridge alternatives
\$358,828.00	02/18/2012 -- SA # 3 – Complete environmental clearance and field investigations for Phase II (Bicycle Bridge over Barton Creek)
\$702,503.00	Proposed -- SA # 4 -- Design and Bid Document Preparation for Phase II (Bicycle Bridge over Barton Creek)
\$658,462.00	Proposed -- SA # 5 – Complete environmental clearance, and Design and Bid Document Preparation for Phase I (Bicycle Bridge over Loop 360)
<hr/>	
\$1,980,449.00	<i>Total Contract Expenditures</i>