

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$945,602	05/22/14 (Council) -- Original construction contract
\$47,280	05/22/14 (Council) -- 5% Contingency
\$57,000	05/22/14 (Total Administrative Authority)
\$132,120	Proposed (Council) – Additional Authorization - Change Order # 1
<hr/>	
\$1,182,002	Total Contract Authorization

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION (CO% / CUMULATIVE CO%)</u>
\$945,602	05/22/14 -- Original construction contract
\$236,400	Proposed -- CO # 1 (Contingency, Administrative Authority and Additional Authorization) – Repairs outside original scope (25.00%/25.00%)
<hr/>	
\$1,182,002	Total Contract Expenditures
25.00%	Cumulative Change Orders