

**AUTHORIZATION HISTORY – PROFESSIONAL SERVICES AMENDMENT, GENSLEER - ABIA
APRON/TERMINAL EXPANSION AND IMPROVEMENTS**

AMOUNT	DATE	DESCRIPTION
\$18,000,000	08/07/2014	Authorize negotiation and execution of agreement with Gensler
\$57,000		Administrative Authority
\$18,000,000	10/15/2015	<i>Proposed</i> - Description for use of additional funding
\$36,057,000		Total Contract Authorization

**CONTRACT HISTORY - PROFESSIONAL SERVICES AMENDMENT, GENSLEER - ABIA
APRON/TERMINAL EXPANSION AND IMPROVEMENTS**

AMOUNT	DATE	DESCRIPTION
\$3,575,492	11/24/14	Initial contract execution for Preliminary phase services: Project Definition Manual, Programming, and Apron Schematic Design
\$1,561,411	05/27/15	SA #1 – Additional Schematic Design services for expanded aircraft Apron areas. Schematic Design services for a new De-icing Facility outside of the apron expansion area, new detention tanks and additional Project Definition Manual updates.
\$10,832,127	06/29/15	SA #2 – Additional Preliminary phase services for fire suppression and fire alarm systems required for the Terminal Expansion and Improvements components of the project. Design phase services (Design Development through Construction Document phases) for the Terminal Expansion and Secure Exit Lane improvements in the existing Terminal Building.
\$5,800,000 est.	<i>Proposed</i>	(In negotiations) SA #3 – Design Development through Construction phase services for the aircraft Apron Expansions and the new De-Icing Facility. Design Development through Bid/Award phase services for new, temporary exterior gate-to-aircraft Walkways, and new Boarding Bridges – during the new Terminal Expansion construction.
\$14,000,000 est.	<i>Proposed</i>	(In negotiations) SA #4 – Additional Schematic Design through Bid/Award phase services for existing Terminal Improvements. Construction phase services- basic services construction contract administration, and on-site Owner representation during the construction phases (additional services) for the existing Terminal Building Improvements, the new Terminal Expansion, the Secure Exit Lanes, and temporary Walkways and Boarding Bridges.
\$35,769,030 est.		Total Amount