

AUTHORIZATION HISTORY □ PSA Amendment

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$14,327,537	06/26/14 (Council) – Authorized an IDIQ construction contract with Peabody General Contractors, Inc. with an initial amount of \$4,544,818 with two contract extension options of \$4,772,058 for the 2 nd year and \$5,010,661 for the 3 rd year.
\$1,252,665	12/01/16 Proposed (Council) – Amendment to increase the last term of the contract.
\$15,580,202	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE – DESCRIPTION</u>
\$14,327,537	06/26/14 – Execution of contract for the initial term including extension # 2 and extension # 3
\$1,252,665	12/01/16 – Proposed (Council) – Amendment to increase the last term of the contract.
\$15,580,202	<i>Total Contract Expenditures</i>