

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$833,225.00	06/22/17	(Council) – Award of Construction Contract
\$83,322.50	06/22/17	(Council) – 10% Contingency
\$58,000.00	06/22/17	(Administrative Authority) – Administrative Authority
\$66,500.00	08/23/18	Proposed (Council) – Additional Contingency
\$1,041,047.50		Total Contract Authorization

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$833,225.00	06/22/17	Award of Construction Contract
\$52,676.53	03/30/18	CO # 1 – Additional Connection and Pipe, Unexpected Conditions (6.32%/6.32%)
\$87,262.00	06/21/18	CO # 2 – Additional Connection and Valves, Unexpected Conditions (10.47%/16.79%)
\$973,163.53		Total Contract Expenditures