

## AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,880,220.25	05/10/18	(Council) – Construction contract
\$188,019.75	05/10/18	(Council) – Contingency
\$58,000.00	05/10/18	Administrative Authority
\$225,000.00	12/13/18	Proposed (Council) – Additional 12% contingency for unforeseen subsurface utilities / site conditions
\$2,351,240.00		Total Contract Authorization

## CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$1,880,220.25	06/01/18	Construction contract
\$91,094.10	09/14/18	CO #1 – Locate additional area utilities, repair water line not shown in plans, & additional backfill (CO 4.82%/CO 4.82%)
\$1,971,314.35		Total Contract Expenditures