

# DRAFT Timeline for SCW 2019 Contracts

	June	July	August	September
ECONorthwest	<div><b>Financial Analysis</b><ul style="list-style-type: none"><li>Update 2015 Model</li><li>OTC Options</li><li>AH Financial Gap</li><li>New Tipping Parcels</li></ul></div>		<div>Update</div>	
Asakura Robinson	<div><b>Update Project Costs</b><ul style="list-style-type: none"><li>Update Project Costs</li><li>Infrastructure on New Tipping Parcels</li></ul></div>		<div>Update</div>	
Planning And Zoning	<div>Coordination</div>			<div>SCWAB Planning Commission City Council</div>
Public Engagement	<div>Property Owner Outreach</div>	<div>Property Owner Outreach</div>	<div>Open House</div>	
SCWAB		<div>SCWAB Meeting as potential Public Event</div>		