

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,175,000.00	06/09/16	(Council) –City of Austin Street Impact Fee, Engineering Services
\$58,000.00	06/09/16	(Administrative Authority)
\$239,946.76	06/20/19	Proposed (Council) – Additional Design Services
\$1,472,946.76		Total Contract Authorization

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,172,949.68	08/17/16	City of Austin Street Impact Fee, Engineering Services
(\$47.93)	10/04/17	SA #1 – Revision and Addition of Services
\$239,946.76	06/20/19	Proposed SA #2 – Additional Design Services
\$1,412,848.51		Total Contract Expenditures