

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$3,500,000.00	07/23/09	(Council) – Original Professional Services Agreement for Preliminary and Design Phase Services
\$3,300,000.00	12/01/16	(Council) – Construction Phase Services
\$700,000.00	03/26/20	Proposed (Council) – Additional Construction Phase Services
\$7,500,000.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$327,629.00	12/02/09	Original Professional Services Agreement for Preliminary Design Services
\$64,378.00	03/26/10	SA #1 – Additional Preliminary Design Services
\$17,245.97	03/21/11	SA #2 – Additional Preliminary Design Services
\$1,253,278.29	06/28/13	SA #3 – Preliminary Design phase services
\$1,501,451.00	06/09/14	SA #4 – Final Design & Bid/Award phase services
\$0.00	12/30/15	SA #5 – Addition of sub-consultant, zero cost change
\$(1,538.37)	08/19/16	SA #6 – Re-allocation of funds, compliance plan change, cost reduction for services not performed
\$3,162,099.41	01/31/17	SA #7 – Construction Phase Services
\$474,573.00	08/05/19	SA #8 – Additional Construction Phase Services
\$639,689.30	Proposed	SA #9 – Additional Construction Phase Services
\$7,438,689.30	<i>Total Contract amount</i>	