

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,112,766.37	08/08/19	(Council) – Invitation for Bid
\$111,276.63	08/08/19	(Council) – Construction Authority - 10% Contingency
\$61,000.00	08/08/19	(Administrative Authority) – Initial Administrative Authority
\$30,000.00	07/30/20	Proposed (Council) – Additional authority requested
\$1,315,043.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$1,112,766.37	08/08/19	Invitation for Bid
\$28,045.05	03/12/20	CO #1 – Deck framing due to new piers (2.52%/2.52%)
\$44,976.50	03/12/20	CO #2 – New piers (4.04%/6.56%)
\$10,361.50	03/12/20	CO #3 – Concrete attachment to new deck framing (0.93%/7.49%)
\$44,056.04	04/30/20	CO #4 – Change existing road for accessibility (3.96%/11.45%)
\$46,664.70	04/30/20	CO #5 – Relocating concrete stairs (4.19%/15.64%)
\$1,286,870.16	<i>Total Contract History</i>	