

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$0.00	06/14/18	(Council) – Design-Build methodology approval request. Approved
\$12,000,000.00	11/15/18	(Council) – Initial Authorization for design and construction of Del Valle Fire Station
\$13,500,000.00	10/31/19	(Council) – Authorization for design and construction of Travis Country Fire Station
\$2,000,000.00	12/10/20	Proposed (Council) – Authorization for design of Loop 360/Davenport Fire Station
\$27,500,000.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$627,232.40	01/01/19	Design-Build contract for New Fire and EMS Stations and initial design services phase for Del Valle Fire Station
\$72,866.03	05/15/19	SA # 1 (5.1) – Feasibility Study for adding Police Annex to current Canyon Creek Fire Station
\$896,089.69	06/05/19	SA # 2 (1.1) – Remaining design development and construction administration for professional services for Del Valle Fire Station
\$2,732,201.00	07/12/19	SA # 3 (1.2) – Partial GMP for earthwork and ground prep on Del Valle Fire Station
\$6,786,668.00	08/16/19	SA # 4 (1.3) – Partial GMP for construction work for Del Valle Fire Station
\$1,229,368.75	12/30/19	SA # 5 (2.1) – Design development and construction administration for professional services on Travis Country Fire Station
\$9,599,383.00	07/14/20	SA # 6 (2.2) – Partial GMP for construction services on Travis Country Fire station
\$5,641.62	08/25/20	SA # 7 – Establish design development and feasibility study for Loop360 Fire Station
\$2,000,000.00	Proposed	SA # 8 – Increased funding for continued design of Loop 360 Fire EMS Station.
\$20,949,450.49	<i>Total Contract History</i>	