

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$2,064,000.00	12/03/20	(Council) – Construction Contract with PGC General Contractors, LLC
\$206,400.00	12/03/20	(Council) – 10% Contingency
\$61,000.00	12/03/20	(Administrative Authority) – Changes found during construction
\$248,600.00	09/30/21	Proposed (Council) – 12.04% Contingency
\$2,580,000.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$2,064,000.00	01/07/21	Council - Construction Contract with PGC General Contractors, LLC
\$32,082.58	05/14/21	CO #1 – Underground utility pipe size increase (1.55%/1.55%)
\$58,122.78	06/29/21	CO #2 – Concrete Driveway and Increase Reclaimed Vault Size (2.82%/4.37%)
\$248,600.00	Proposed	Council – Additional Contingency (12.04%/16.41%)
\$2,402,805.36	<i>Total Contract History</i>	