

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$700,000.00	12/14/17	(Council) – Authorize AECOM to Provide Design Criteria Manual (DCM for AUS Terminal Centralized Baggage Handling System Upgrade
\$58,000.00	12/14/17	Administrative Authority
\$1,000,000.00	01/23/20	(Council) – Program Management, owners’ representative for short-term/temporary options of existing outbound baggage inspection systems
\$1,834,586.00	03/03/22	(Council) – Program Management, owners’ representative - oversite for design and construction phases
\$3,592,586.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$512,123.00	09/07/18	Design Criteria Manual
\$35,205.04	01/29/19	SA#1 – Project initiation and general management-Baggage Management System Analysis
\$146,637.20	05/15/19	SA#2 – Update DCM – Short Term Temporary Design Option
\$6,034.76	11/15/19	SA#3 – Update DCM – Design Build Procurement Support
\$57,551.99	12/18/19	SA#4 – Update DCM – Design Build Procurement Support, Ticket Lobby CT80 Design and Installation Support
\$972,321.00	02/19/20	SA#5 – Program Management, owner’s representative for short-term/temporary options of existing outbound baggage inspection systems
\$1,834,586.00	Proposed	SA#6 – Program Management, owner’s representative for design and construction phases
\$3,564,458.99	<i>Total Contract History</i>	