

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$1,046,096.92	04/22/21	(Council) – Construction contract with ASD Consultants, Inc.
\$104,609.69	04/22/21	(Council) – 10% Contingency
\$62,000.00	04/22/21	(Administrative Authority)
\$94,000.00	07/28/22	Proposed (Council) – Additional contingency
\$1,306,706.61	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$1,046,096.92	05/07/21	Original construction contract with ASD Consultants, Inc.
\$27,180.69	12/20/21	CO #1 – Concrete bus pad and solar lighting fixture model change (2.60%/2.60%)
\$46,154.33	04/29/22	CO #2 – New curb inlet top, solar light pole foundations, above finish grade excavation (4.41%/7.01%)
\$37,059.81	05/25/22	CO #3 – Anti-graffiti coating, weed barrier fabric, concrete sidewalk step, correct wastewater cleanout, sidewalk repairs (3.54%/10.55%)
\$94,000.00	Proposed	Council – Additional Contingency (10.00%/20.55%)
\$1,250,491.75	<i>Total Contract History</i>	