

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$7,259,967.50	05/19/22	(Council) – Construction contract with M.A. Smith Contracting Co., Inc.
\$725,996.75	05/19/22	(Council) – 10% Contingency
\$66,000.00	05/19/22	(Administrative Authority)
\$1,022,994.75	10/27/22	Proposed (Council) – Curb and Gutter, Subgrade and Flex Base Stabilization, and Wastewater Utility Installation
<hr/>		
\$9,074,959	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$7,259,967.50	05/19/22	Construction contract with M.A. Smith Contracting Co., Inc.
\$6,307.00	08/15/22	CO #01 – Change in bond sign size and rock berm (0.09% / 0.09%)
(\$57,170.00)	09/21/22	CO #02 – Credits for quantity adjustments (-0.79% / -0.70%)
<hr/>		
\$7,209,104.50	<i>Total Contract History</i>	