

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$4,676,368.50	3/24/2022	(Council) – Construction contract with Cedar Hills Construction, LLC
\$467,636.85	3/24/2022	(Council) – 10% Contingency
\$66,000.00	3/24/2022	(Administrative Authority)
\$636,055.28	12/1/2022	Proposed (Council) – Construction Contingency
\$5,846,060.63		<i>Total Contract Authorization</i>

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$4,676,368.50	3/24/2022	Construction contract with Cedar Hills Construction, LLC
		CO #1 – Quantity adjustments for 6-inch pipe & backfill (CO 7.52%/CO
\$351,820.00	8/3/2022	7.52%)
\$111,627.00	9/7/2022	CO #2 – Utility conflicts and additional quantities (CO 2.39%/CO 9.91%)
\$68,889.00	10/24/2022	CO #3 –Add'l 6- & 8-inch pipe & appurtenances (CO 1.49%/CO 11.40%)
\$5,208,704.50		<i>Total Contract History</i>