

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$22,400,000.00	06/04/2020	(Council) – Construction Manager at Risk Contract - Spawglass Contractors Inc.
\$61,000.00	06/04/2020	(City Manager) Administrative Authority
		Proposed (Council) – Additional authority to negotiate a Guaranteed Maximum
\$15,000,000.00	05/04/2023	Price for all five stations
\$37,461,000.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$225,098.61	08/19/2020	Initial Contract for Pre-Construction Services
\$846,539.18	04/13/2021	Amendment #1 Trailer Leases
\$738,962.97	04/04/2022	Amendment #1.1 GMP Trailer Set Up
\$107,793.77	08/10/2022	CO #1 – Additional work on trailer set up
\$1,028,267.15	10/26/2022	Amendment #2.1 – GMP – Demo and Abatement
\$7,332.85	11/30/2022	CO #2 – Temp Bunkhouse porch additions
\$28,833.22	12/19/2022	CO #3 – Temp Bunkhouse Austin Water additions EMS13, FS23
\$26,302.08	12/20/2022	CO #4 – Temp Bunkhouse Additional Water line EMS13
\$636,847.00	01/11/2023	CO #5 – Temp Bunkhouse Lease Extension
\$3,645,976.83	<i>Total Contract History</i>	