

AUTHORIZATION HISTORY

| AMOUNT | DATE | DESCRIPTION |
|----------------|-------------------------------------|--|
| \$2,500,000.00 | 07/29/20 | (Council) – Initial Authorization for professional design services with Joint Venture of Miro Rivera Architects Inc. and Tatiana Bilbao SC |
| \$61,000.00 | 07/29/20 | Administrative Authority |
| \$1,400,000.00 | 06/03/21 | (Council) – Additional Authorization to complete Design, Bid-Award-Execution, Construction and Post Construction phase services |
| \$1,300,000.00 | 06/08/23 | Proposed (Council) – Additional Authorization for Roof Replacement and Site Improvements. |
| \$5,261,000.00 | <i>Total Contract Authorization</i> | |

CONTRACT HISTORY

| AMOUNT | DATE | DESCRIPTION |
|----------------|-------------------------------|---|
| \$312,430.99 | 11/16/2020 | Professional Services Agreement for Phase A: Preliminary Phase Services |
| \$3,513,259.60 | 09/14/2021 | SA # 1 – Phase B: Design Phase Services, Phase C: Bid-Award-Execution Phase Services, Phase D: Construction Phase Services, and Phase E: Post-Construction Phase Services |
| \$3,825,690.59 | <i>Total Contract History</i> | |