

## AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$2,776,789.92	06/03/21	(Council) – Original contract award
\$277,678.99	06/03/21	(Council) – 10% Contingency
\$62,000.00	06/10/21	(Administrative Authority)
\$354,500.00	07/20/23	Proposed (Council) – Additional Contingency
\$3,470,968.91	<i>Total Contract Authorization</i>	

## CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$2,776,789.92	06/03/21	(Council) – Original contract award
\$145,122.00	08/03/22	CO #1 – Additional CLSM backfill (CO 5.23%/CO 5.23%)
\$6,456.00	09/19/22	CO #2 – Trench safety, additional PVC and gate valves (CO 0.23%/CO 5.46%)
\$94,461.00	11/14/22	CO #3 – Additional 2-inch HDPE pipe and wet connections (CO 3.40%/CO 8.86%)
\$3,022,828.92	<i>Total Contract History</i>	