

**AUTHORIZATION HISTORY**

AMOUNT	DATE	DESCRIPTION
\$8,000,000.00	06/16/22	(Council) – Professional Engineering Services Award – RS&H, Inc.
\$66,000.00	06/16/22	Administrative Authority
\$12,700,000.00	12/14/23	Proposed (Council) Additional Authority- Additional Authorization for design changes to include South Terminal operations.
\$20,766,000.00	<i>Total Contract Authorization</i>	

**CONTRACT HISTORY**

AMOUNT	DATE	DESCRIPTION
\$2,944,561.29	12/18/20	Initial Contract – Preliminary Engineering Phase Services
\$137,834.60	01/03/23	SA#1 – Additional preliminary engineering services-additional boring locations
\$43,944.80	05/18/23	SA#2 – Additional preliminary engineering services-Gate 13 Transition Plan
4,631,783.42	08/02/23	SA#3 – Phase B engineering design services, 30%/60%
\$7,758,124.11	<i>Total Contract History</i>	