

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$12,189,457.00	04/07/2022	(Council) – Original construction contract awarded
\$1,828,419.00	04/07/2022	(Council) – 15% Contingency
\$66,000.00	04/07/2022	(Administrative Authority) – Administrative authority
\$900,000.00	02/1/2024	Proposed (Council) – Additional contingency
\$14,983,876.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION (CO%/CUMULATIVE CO%)
\$12,189,457.00	05/17/2022	Original construction contract
\$1,329,692.28	11/16/2022	CO 1 – Directional boring for traffic signal conduit and bid item quantities adjustments (10.91%/ 10.91%)
\$272,309.52	05/19/2023	CO 2 – Changes due to Utility conflicts (2.23%/ 13.14%)
\$182,526.51	09/12/2023	CO 3 – Additional 12" waterline relocation phase 1 work (1.50%/ 14.64%)
\$30,496.44	12/08/2023	CO 4 – Additional 12" waterline relocation phase 2 work (0.25%/ 14.89%)
\$900,000.00	Proposed	Council – Additional contingency (7.12%/ 22.27%)
\$14,904,481.75	<i>Total Contract History</i>	