

AUTHORIZATION HISTORY

AMOUNT	DATE	DESCRIPTION
\$16,000,000.00	11/14/19	(Council) – Design Build Award – Flintco, LLC
\$66,000.00	06/16/22	City Manager Administrative Authority
\$10,700,000.00	06/16/22	(Council) – Additional authority for Fire Stations construction costs
\$750,000.00	02/29/24	Proposed (Council) – Additional authority for unforeseen field & utility construction costs
\$27,516,000.00	<i>Total Contract Authorization</i>	

CONTRACT HISTORY

AMOUNT	DATE	DESCRIPTION
\$934,659.05	06/04/20	Initial Contract Agreement – Preliminary through schematic design for Fire Stations 1 and 22 and design phase services for Fire Station 3
\$1,446,209.99	03/02/21	SA #1 – Design Phase Services for Fire Stations 1 and 22
\$8,395,333.40	09/09/22	SA #2 – GMP #1 Construction Contract
\$3,598,597.97	10/03/22	SA #3 – GMP #2 Construction Contract
\$10,123,583.17	10/11/22	SA #4 – GMP #3 Construction Contract
\$285,650.85	10/11/22	SA #5 – Construction Phase Design Services
24,784,034.43	<i>Total Contract History</i>	