



AFD UKG Project Status

Objective:

To implement new COA UKG system in AFD in sustainable manner that increases accuracy, accountability and transparency for Timekeeping and Scheduling of personnel using UKG Dimensions and UKG Telestaff

Current Status:

After an initial start of August 29, 2011, AFD was green lit to start in earnest fall of 2022. AFD, UKG and COA worked together to begin Parallel phase December 31, 2023.

We are utilizing this phase to train the workforce, and identify unexpected configuration issues.

Major Challenges:

- We have continued configuration anomalies involving Pay Period start and end dates that are contributing to high discrepancy rates.
- Timesheet displays for 24/48 schedules are challenging to read for a number of reasons, including our practice of AVE

Next Steps:

Known configuration issues must be resolved this week in order for AFD to cease Parallel Processes on March 23rd and transition to Go Live April 7th 2024.