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• Reach 1 is complete
• Reach 2 TBM is at STA 86+92
• Reach 3 TBM at STA 331+35
•WTP4 Shaft is complete

• JR Shaft excavation is complete
• Spicewood Shaft is at a depth of 15 ft
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Construction Progress 
Reach 3 Tunnel Excavation
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Construction Progress 
Reach 2 Tunnel Excavation

16,4553,979

18,6561,778



Starting Spicewood Shaft Excavation

Reach 2 Tunnel



Jollyville Transmission Main
Projected Activities
• Reach 3 Tunneling thru Spring 2013
• Spicewood Shaft Excavation thru December 2012
• Reach 2 Tunneling thru late Spring 2013



Tunnel and Shaft Inflows
• Reach 2 – 0.08 gpm over 4000 ft. of tunnel
• Reach 3 – no measurable inflow
• Four Points Shaft

– 5 to 10 gpm
– Vast majority from Glen Rose Formation

• Jollyville Reservoir Shaft 
– 20 to 25 gpm
– < 10gpm from liner plate and remaining from Glen 
Rose Formation
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Questions?

info@wtpfour.com
http://austingo.austintexas.gov/department/water


