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About  
The Bond Programs Report provides the public with 
project updates and spending details on the City’s 
voter‐approved General Obliga on bond programs. 
The report is produced by Capital Planning Office staff 
with assistance from par cipa ng Capital 
Improvement Program departments. The report is 
presented to the Bond Oversight Commi ee. This 
report includes data through the fourth fiscal quarter, 
which ended Sept. 30, 2013.  

The Bond Oversight Commi ee is a ci zen 
commi ee composed of seven members who are 
appointed by City Council. The commi ee ensures 
efficiency, equity,  meliness and accountability in 
the implementa on of the 2006, 2010 and 2012 
bond programs. The commi ee is also responsible 
for reviewing the annual bond appropria on and 
sale schedule. For more informa on about the Bond 
Oversight Commi ee, visit www.aus ntexas.gov/
bondoversight.  

Questions? 
For addi onal informa on, visit www.aus ntexas.gov/cip. Contact the Capital Planning Office at 512‐974‐3344. 
Inquiries may be emailed to capitalplanning@aus ntexas.gov.  
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Key Terms 
Allocated: The amount of funds designated by the City of 
Aus n Budget Office to be spent per repor ng category or 
proposi on. Allocated funds are  ed to bond sales, which 
must be performed in $5,000 increments.  

Appropriated: City Council authorizes the appropria on of 
funds, which gives staff the legal authority to expend the 
funds for a specific purpose. City Council may approve 
mul ple installments of funding throughout the project’s 
phases.  

Available: The amount of funds allocated minus the amount 
encumbered and expended.  

Encumbered: Commitments made to unperformed contracts 
for goods or services. 

Expenditure: Funds that have been paid for goods or services.  

Fiscal Year: October 1 to September 30; FY 14 is October 1, 
2013 to September 30, 2014. 

Q1 = First fiscal quarter; October—December 

Q2 = Second fiscal quarter; January—March 

Q3 = Third fiscal quarter; April—June 

Q4 = Fourth fiscal quarter; July—September 

Obligated: The sum of funds encumbered and expended. 

Phase: This refers to the project phase currently underway. 
The following phases are typical for projects included in this 
report: 

 Preliminary Phase 

 Design Phase 
 Bid/Award/Execu on Phase 

 Construc on Phase 

 Post‐construc on Phase 
 
Substan al Comple on: A bond program is considered 
substan ally complete when approximately 90% of voter‐
approved funds have been expended or the point at which 
program intent has been sufficiently fulfilled.  
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2006 Bond Program  $567,400,000  $451,121,013  80%  $417,303,810  74% 

2010 Mobility Bond Program  $90,000,000  $80,425,093  89%  $52,822,148  59% 

2012 Bond Program  $306,648,000  $4,640,659  2%  $2,089,607  1% 

Bond Programs Voter Approved Obligated* % Obligated Expended % Expended 

TOTAL  $964,048,000 $536,186,765 56% $472,215,656 50% 

GO Bond Programs Summary 
City of Austin 

*Obligated funds are the sum of funds encumbered and expended.  

Prop 12: Transporta on and Mobility  $143,299,000 

Prop 13: Open Space and Watershed Protec on  $30,000,000 

Prop 14: Parks and Recrea on  $77,680,000 

Prop 16: Public Safety  $31,079,000 

Prop 17: Health and Human Services  $11,148,000 

Prop 18: Library, Museum and Cultural Arts Facili es  $13,442,000 

2012 Bond Program $306,648,000 

2010 Mobility Bond Program $90,000,000 

Mobility Enhancements  $23,680,000 

Signals  $4,200,000 

Pedestrian/ADA/Bikeways  $42,935,000 

Street Reconstruc on  $19,185,000 

Prop 1: Transporta on  $103,100,000 

Prop 2: Drainage and Open Space  $145,000,000 

Prop 3: Parks   $84,700,000 

Prop 4: Community and Cultural Facili es  $31,500,000 

Prop 5: Affordable Housing  $55,000,000 

Prop 6: New Central Library  $90,000,000 

2006 Bond Program $567,400,000 

Prop 7: Public Safety Facili es  $58,100,000 

Summary Highlights 

 During the fourth fiscal quarter, the 

City expended $23.8 million in 2006, 

2010 and 2012 bond program funds. 

That amounts to approximately 2.7% 

of the total voter‐approved bonds 

for those programs.  

 The amount of funds obligated for 

the voter‐approved bond programs 

rose by $13.6 million, or 2%, during 

the fourth quarter.   

  

 

Bond Programs Report  
 Fourth  Quarter FY 13 

Summary of Bond Programs spending through FY13 Q4 
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GO Bond Programs Summary 
City of Austin 

Bond Programs Report  
 Fourth Quarter FY 13 

The charts on pages four and five show spending over  me for each of the City’s 2006, 2010, 2012 bond programs. 
Dollar amounts expended, encumbered and available are captured on a quarterly basis from incep on of the bond 
program and will con nue through the program’s comple on.   
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GO Bond Programs Summary 
City of Austin 

Bond Programs Report  
 Fourth  Quarter FY 13 
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Chart Highlights 
On average, 7% of the 

$567.4 million 2006 

Bond Program funds 

were  in an 

encumbered status 

each quarter.   

The largest amount of 

funds encumbered for 

the 2006 Bond Program 

occurred in FY10 Q2 at 

$79 million.  

On average, $15.5 
million, or 3%,  of the 

2006 Bond Program 

was expended each 

quarter.   

Chart Highlights 
For fiscal year 2013, on 

average 41% of the 

total $90 million Bond 

Program was in an 

encumbered status.   

The largest amount of 

funds encumbered for 

the 2010 program 

occurred in FY12 Q4 at 

$45.7 million. 

On average, $5.2 
million, or 6%, of the 

2010 Mobility Bond 

Program was expended 

each quarter.    

The largest amount of 

funds expended for the 

2010 program occurred 

in FY13 Q4 at nearly 

$13.3 million or 15%. 
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City of Austin 

On Nov.  6,  2012, Aus n  voters  approved  $306.6 million  in  bond  proposi ons  to  fund  capital  improvements  in  the 
categories listed below.  

Budget Summary 

  Allocated Obligated** % Obligated Expended 
%  

Expended 

Prop 12: Transporta on and Mobility  $143,295,000*  $4,540,655  3%  $1,074,563  1% 

Prop 13: Open Space and Watershed Protec on  $30,000,000  $1,334,596  4%  $1,334,596  4% 

Prop 14: Parks and Recrea on  $77,680,000  $227,934  0%  $59,205  0% 

Prop 16: Public Safety  $31,075,000*  $14,079  0%  $14,079  0% 

Prop 17: Health and Human Services  $11,145,000*  $322,653  3%  $96,355  1% 

Prop 18: Library, Museum and  

Cultural Arts Facili es 
$13,440,000*  $14,185  0%  $9,750  0% 

2012 Bond Program $306,635,000* $6,454,102 2% $2,588,547 1% 

*Approval of each bond proposi on gives the City the authority to sell bonds and spend funds up to the amount approved by voters. However, 
General Obliga on bonds must be sold in $5,000 increments, necessita ng the Budget Office to allocate Prop 12 funds in an amount $4,000 less 
than voters approved; Prop 16 by $4,000 less; Prop 17 by $3,000 less; and Prop 18 by $2,000 less.  
**Obligated funds are the sum of funds encumbered and expended. 

Program Highlights 
 All proposi ons began project 

delivery ac vi es during FY 13 

including encumbering and 

expending proposi on funds.  

 During the third quarter, the City 

began expending 2012 Bond 

Program funds from proposi ons 12, 

13 and 17. Expenditures increased in 

each of these proposi ons in the 

fourth quarter. 

 During the fourth quarter, the City 

began expending 2012 Bond 

Program funds from proposi ons 14, 

16 and 18. 

Bond Programs Report  
 Fourth  Quarter FY 13 
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City of Austin 

Local Area Traffic Management  
and Intersection Improvements –
Group 12B 
Phase: Bid/Award/Execu on  
Budget Es mate: $1.4 million 
Bond Funding: $500,000, 2012 Bond 

Local Area 
Traffic 
Management 
is a request‐
based program 
that uses 
traffic calming 
devices such 
as round‐
abouts, speed 
humps, speed 
cushions, curb extensions/bulb‐outs and 
median islands to mi gate speeding and 
cut‐through traffic.  
The 12B group of projects will use 2012 
Bond Program funds for the design and 
installa on of traffic calming devices as 
well as the installa on of rain gardens, 
where possible.   

Planned loca ons for traffic calming 
include: Ba le Bend Boulevard from 
Suburban Drive to Presidio Road; Felix 
Drive from Community Drive to 
Montopolis Drive; Foster Lane from Shoal 
Creek Boulevard to Great Northern 
Boulevard; Quicksilver Boulevard from 
Ashley Way to Vinca Circle; Tillery Street 
from MLK Boulevard to Manor Road; 
Topridge Drive from Scotland Well to 
Spicewood Parkway; Wellington Drive 
from Rogge Lane to Manor Road; Hillside 
Terrace Drive from Barstow Avenue to La 
Puente Drive; Northwestern Avenue from 
Rosewood Avenue to Webberville Road; 
Rolling Oaks Trail from Talleyran Drive to 
Winding Oaks Trail; and West Courtyard 
Drive from Long Court to Finkle Cove.  

 
 
 
 
 

Congress Avenue Streetscape 
Improvements 
Phase: Preliminary  
Budget Es mate: $2 million 
Bond Funding: $2 million, 2012 Bond 

The purpose of the project is to do 
preliminary design and engineering for 
improvements related to pedestrian, 
bicycle, automobile and transit mobility 
on Congress Ave. The City contracted a 
survey and mapping consultant to provide 
a Terrestrial 3D Laser scan of Congress 
Avenue from the Capitol to Riverside 
Drive. The data collec on occurred during 
August and September with delivery of 
the survey drawings in early November. 

City staff is also gathering data, u lity 
maps, and current and historic planning 
documents to prepare a matrix of 
opportuni es, risks and relevant street 
elements. This preparatory work will 
provide the basis for engineering 
assessments and the background drawings 
for design of the improvements. 

City staff met with the Downtown Aus n 
Alliance (DAA) regarding its consultant’s 
mid‐project findings from stakeholder 
engagement and interviews with property 
owners along Congress Avenue. The 
consultant hopes to align current needs 
with past visions. 

North Lamar and Burnet Corridor 
Improvements  
Phase: Preliminary  
Budget Es mate: $15 million 
Bond Funding: $15 million, 2012 Bond 

City staff is speaking with neighborhood 
leaders as well as business owners within 
the project boundaries to coordinate 
ac vi es for a public kickoff of the 
project’s scoping and design phase.  
 
The Texas Department of Transporta on 
owns the right‐of‐way on North Lamar 
Boulevard in the project area. City staff is 
coordina ng with TxDOT officials to reach 

an agreement on poten al future right‐of‐
way release and maintenance 
responsibili es.  

 

Prop 12: Transportation and Mobility 

The City uses various tools to 
reduce traffic and mi gate 
speeding in neighborhoods. 

Pedestrian and bicyclist safety is one issue on 
North Lamar Boulevard that was discussed 
during development of the 2012 Bond 
Program. 

Project limits are s ll to be determined, but 
the City is evalua ng Burnet Road from 
Koenig Lane to MoPac and North Lamar 
Boulevard from US 183 to IH‐35.  

Bond Programs Report  
 Fourth  Quarter FY 13 
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City of Austin 

 Prop 13: Open Space and Watershed 
Protection  
Avana Open Space Acquisition 
Phase: Complete 
Budget Es mate: $1.35 million 
Bond Funding: $1.35 million, 2012 Bond 

On May 9, City Council authorized the $1.35 million purchase of 
nearly 94 acres. Completed on July 10, the acquisi on of this tract 
represents a significant acquisi on in the Barton Springs Recharge 
Zone for the City’s Water Quality Protec on Lands Program. The 
acquisi on is located along Bear Creek at Escarpment Boulevard 
and will protect both sides of Bear Creek for the majority of its 
frontage along what is known as the Avana Development. The 
acquisi on also resolves an outstanding in holding, or a parcel of 
land that is within a larger parcel, in the original 611 acres Avana 
purchase.  

Prop 14: Parks and Recreation 
Cemetery Renovations 
Phase: Preliminary  
Budget Es mate: $2 million 
Bond Funding: $2 million, 2012 Bond 

Staff plans to 
allocate $2 million 
of Prop 14 funds to 
cemetery 
renova ons. On 
May 9, City Council 
approved the 
appropria on of 
the first $1 million, 
and staff an cipates 
the final $1 million 
to be appropriated 
in FY 14.  
 
Improvements are proposed at all of the City‐run cemeteries: 
Oakwood, Oakwood Annex, Aus n Memorial Park, Evergreen 
and Plummers cemeteries.  
 

Montopolis Community Building  
Phase: Preliminary  
Budget Es mate: $15.5 million 
Bond Funding: $15.5 million, 2012 Bond 

The City intends to allocate $15.5 million—$11.78 million from 
Prop. 14: Parks and Recrea on and $3.72 million from Prop. 
17: Health and Human Services—to design and construct a 
new Montopolis Community Building.  

The preliminary work will ini ate public engagement, and a 
project‐specific Request for Qualifica ons for a design 
consultant will be issued once the preliminary analysis is 
complete. 

In addi on to containing a recrea on center, the new facility 
will house a full‐service neighborhood center, a WIC (Women, 
Infants and Children) clinic and immuniza on clinic. The 
neighborhood center services include a food pantry, clothes 
closet, work force development and other social services.  

In aggregate, the City has appropriated $2.7 million in FY 13 to 
fund planning, design and permi ng of the new facility. The 
remaining $12.8 million for construc on will likely be 
appropriated in FY 16.  

See Page 15 for an update on the exis ng Montopolis 
Recrea on Center.  

The “Proposed Acquisi on” iden fied in the map is the 94 acres that 
the City closed on July 10, 2013. 

Aus n Memorial Park is one of the cemeteries 
proposed for improvements. 

Bond Programs Report  
 Fourth  Quarter FY 13 
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City of Austin 

 Prop 14: Parks and Recreation (continued) 
West Enfield Neighborhood Pool  
Phase: Construc on  
Budget Es mate: $3.45 million 
Bond Funding: $3 million, 2012 Bond; $449,000, 2006 Bond  

On June 20, City Council authorized a $2.9 million contract for construc on of the 
new West Enfield Neighborhood Pool complex including bathhouses.  

West Enfield Neighborhood Pool is located at 2000 Enfield Road. Built in 1934, this 
145,000 gallon pool is considered a small neighborhood pool and is used for swim 
lessons, recrea onal swimming and by swim teams for lap swimming. The exis ng 
complex is one story and is composed of a pool, restroom, storage area and pump 
facility. The system is in poor condi on but is currently func oning as intended. The 
exis ng pool shell and equipment facili es will require demoli on and replacement. 
The design of the new facility incorporates community input gathered through a 
public engagement process. 

Construc on began in September 2013, and the City an cipates the project to be 
done by the 2014 swimming season.  

 Prop 16: Public Safety  
Fire Station – Onion Creek 
Phase: Preliminary  
Budget Es mate: $9.4 million 
Bond Funding: $9.4 million, 2012 Bond 

To date, City Council has approved the 
appropria on of $1.5 million toward a 
new 9,000‐square‐foot fire sta on to 
serve the Onion Creek area. The City has 
iden fied a site and purchase is under 
way. City staff expects the purchase to be 
complete by the end of December 2013. 
The selec on process for a consultant 
team to design the sta on began in 
October 2013.  

A rendering of West Enfield Neighborhood Pool Improvements. Construc on began in 
September 2013. 

Bond Programs Report  
 Fourth Quarter FY 13 
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 Prop 17: Health and Human Services  
Women and Children’s Shelter  
Phase: Preliminary  
Budget Es mate: $3.8 million 
Bond Funding: $3.8 million, 2012 Bond 

The 2012 Bond Program includes funding for improvements to the Women and 
Children's Shelter, a 13,300‐square‐foot facility that provides con nuous emergency 
shelter, basic needs, specialized counseling, childcare and educa onal services for 
single women and women with children. The architects have conducted site visits 
and will provide a recommenda on for the poten al full and best use for the site. 
Renova ons to the facility will be based on an assessment of facility issues. 

Montopolis Community Building  
See Page 8 for update  

 Prop 18: Library, Museum 
and Cultural Arts Facilities  
Pleasant Hill Branch Library  
Phase: Design  
Budget Es mate: $1.2 million 
Bond Funding:  $1.2 million, 2012 Bond 

To date, $368,150 has been appropriated 
for ini al design of the roof replacement 
and HVAC system. A professional services 
consultant will be selected from a City 
rota on list.  

University Hills Branch Library  
Phase: Preliminary  
Budget Es mate: $1 million 
Bond Funding: $1 million, 2012 Bond 

To date, $497,500 has been appropriated 
for land acquisi on, design and 
construc on of addi onal parking at the 
University Hills Branch Library.  
 

Milwood Branch Library  
Phase: Preliminary  
Budget Es mate: $1.1 million 
Bond Funding: $1.1 million, 2012 Bond 

To date, $318,400 has been appropriated 
for the renova on of Milwood Branch 
Library, which includes interior and 
exterior work and the retrofit of a 
sanitary sewer line. The City will hire a 
professional services consultant from a 
City rota on list.  

City of Austin 

The roof of the Pleasant Hill Branch Library is 
in need of replacement. 

The shelter provides con nuous emergency shelter, basic needs, specialized counseling, child‐
care and educa onal services for single women and women with children.  

Bond Programs Report  
 Fourth  Quarter FY 13 
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City of Austin 

On Nov. 2, 2010, Aus n voters approved a $90 million bond proposi on to fund capital improvements in the categories 
listed below.  

Budget Summary 

Category Allocated Obligated* % Obligated Expended % Expended 

Mobility Enhancements  $23,680,000  $19,259,885  81%  $13,666,629  58% 

Pedestrian/ADA/Bikeways  $42,935,000  $41,701,596  97%  $27,253,697  63% 

Signals   $4,200,000  $4,138,292  99%  $3,309,256  79% 

Street Reconstruc on   $19,185,000  $18,321,667  95%  $11,684,081  61% 

2010 Mobility Bond Program $90,000,000 $83,421,440 93% $55,913,662 62% 

Program Highlights 
 During the fourth quarter, the 2010 

Bond Program went from 47% of 

funds expended to 62%. This is a 

15% jump in three months with a 

total of $13.2 million expended 

between July and September 2013.  

 The Pedestrian/ADA/Bikeways 

category increased its amount 

expended by 22% in the fourth 

quarter, and the Street 

Reconstruc on category expended 

an addi onal 14% during the same 

me period. Combined, these two 

categories pushed the 2010 Bond 

Program from 47% expended in the 

third quarter to 62% in the fourth 

quarter. 

*Obligated funds are the sum of funds encumbered and expended.  
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City of Austin 

Mobility Enhancements 
Pleasant Valley Road from E. Fifth Street  
to E. Seventh Street 
Phase: Preliminary only 
Budget Es mate: To be determined 
Bond Funding: $70,000, 2010 Bond 

A traffic impact 
analysis showed that 
on Pleasant Valley 
Road from Lakeshore 
Boulevard to Cesar 
Chavez Street, the 
constraint point in all 
direc ons is Cesar 
Chavez Street. 
Improvements to the 
Pleasant Valley Road 
and Cesar Chavez 
Street intersec on 
that includes 
modifica ons to the signal  ming and  bridge cross sec on 
over Longhorn Dam could significantly improve bicycle and 
pedestrian safety as well as connec vity. Staff will present the 
concept to the public this fall to receive input. 
 

Country Club Creek Trail 
Phase: Design 
Budget Es mate: $2.5 million 
Bond Funding: $2million, 2012 Bond; $100,000, 2010 Bond 

The project will provide an off‐street, mul use trail along 
Country Club Creek and will connect Lady Bird Lake to Mabel 
Davis Park. The survey of the trail is complete and the 
schema c is finalized.  
 
In May, City Council approved the appropria on of $650,000 
from the 2012 Bond Program to con nue to fund design.  

Pedestrian/ADA/Bikeways 
ADA Sidewalk and Ramp Improvements – Group 14  
Phase: Construc on  
Budget Es mate: $3.8 million 
Bond Funding: $362,970, 2012 Bond; $700,000, 2010 Bond 

Group 14 of the ADA Sidewalk and Ramp Improvements 
Program includes new sidewalk construc on as well as 
retrofi ng exis ng sidewalks and ramps to bring them into 
compliance with the Americans with Disabili es Act (ADA). 
Loca ons are based on Sidewalk Master Plan priori es.  
 
Construc on is under way at mul ple loca ons, including 
Euclid Avenue (west side), Wilson Street from Cumberland 
Road to Live Oak Street (west side), Guadalupe Street from 
21st to 24th streets, and Pleasant Valley Road and East 
Riverside Drive.  

Group 14 uses funding from the 2010 Mobility Bond funds for 
sidewalk repair, curb and gu er repair and ADA sidewalk 
installa on/repair. 

A rendering of the possible enhancements 
to Longhorn Dam. 

Street Reconstruction 
Third Street Reconstruction Phase 2 
Phase: Bid/Award/Execu on  
Budget Es mate: $3.68 million 
Bond Funding: $394,000 from 2010 Bond, $14,300 from 2006 
Bond and $2.7 million from 2000 Bond 

This project will 
provide full‐depth 
street 
reconstruc on of 
East Third Street 
from Congress 
Avenue to Brazos 
Street and San 
Jacinto Boulevard 
to Trinity Street. 
Improvements 
include 
installa on of the 
Lance Armstrong 
Bikeway, widened sidewalks, street trees and typical Great 
Streets furnishings, such as benches, bicycle racks and waste 
receptacles.  
 
The City hired a contractor in September and expects 
construc on to begin in November.  
 

Phase 1 of the project included many of the 
same characteris cs that will be part of Phase 2. 
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City of Austin 

On Nov.  7,  2006, Aus n  voters  approved  $567.4 million  in  bond  proposi ons  to  fund  capital  improvements  in  the 
categories listed below.  

Budget Summary 

Program Highlights 
 During the fourth quarter, the 2006 

Bond Program went from 71% of 

funds expended to 74% for a total of 

$13.7 million expended in three 

months.  

 Proposi ons 1 and 5 are now 

substan ally complete. 

 During the fourth quarter, the City 

encumbered an addi onal 5% or 

$5.3 million of Prop 6 funds and 

expended $1.1 million.  

Prop 1: Transporta on  $103,100,000  $102,928,057  100%  $94,863,022  92% 

Prop 2: Drainage and Open Space  $145,000,000  $133,670,997  92%  $124,379,641  86% 

Prop 3: Parks  $84,700,000  $76,304,856  90%  $68,181,323  80% 

Prop 4: Community and  Cultural Facili es  $31,500,000  $25,781,960  82%  $25,430,487  81% 

Prop 5: Affordable Housing  $55,000,000  $53,121,826  97%  $51,831,948  94% 

Prop 6: New Central Library  $90,000,000  $16,353,152  18%  $9,726,217  11% 

Prop 7: Public Safety Facili es  $58,100,000  $43,780,493  75%  $43,703,359  75% 

2006 Bond Program $567,400,000 $451,941,341 80% $418,115,996 74% 

  Allocated Obligated* % Obligated Expended 
%  

Expended 

*Obligated funds are the sum of funds encumbered and expended.  
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 Prop 1: Transportation 
Bicycle Boulevard  
Phase: Construc on 
Budget Es mate: $1 million 
Bond Funding: $210,000, 2010 Bond; $500,000, 2006 Bond 

The project is composed of 
developing a bicycle boulevard 
from Third Street to MLK Jr. 
Boulevard, linking downtown 
Aus n with West Campus. The 
project was originally proposed 
on Nueces Street but expanded 
to include Rio Grande Street as 
well based on stakeholder 
feedback, inves ga on of traffic 
volumes and speeds, and data 
on economic impact.  
 
Roundabouts on Eighth, 10th 
and 18th streets are complete. 
A traffic calming device is 
scheduled for construc on on 
12th Street, during the 
University of Texas’ winter 
break. Sixteenth Street is in the 
general permit process.  

Construc on of the bicycle and 
pedestrian bridge over Shoal 
Creek at Fourth and Rio Grande 
streets will begin in spring 2014. 

   

Street Reconstruction and Utility 
Adjustment – Group 9 
Phase: Construc on 
Budget Es mate: $3.7 million 
Bond Funding: $74,000, 2010 Bond; $3.2 
million, 2006 Bond 

The project is composed of 
reconstruc on of residen al and 
collector streets in the University Hills 
area of Northeast Aus n. Collector 
streets are low‐ to moderate‐capacity 
roads that move traffic from local streets 
to arterial roads. 

The scope of the project increased to 
address neighborhood concerns on 
Burnell Drive, Val Cove, Geneva Circle 
and Dubuque. The contractor is 
scheduled to reach substan al 
comple on this fall.   

Copyright 2013, Aus n American‐Statesman; reprinted with  
permission.  
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Prop 3: Parks 
Montopolis Recreation Center 
Status: Construc on 
Budget Es mate: $734,000 
Bond Funding: $677,000, 2006 Bond 

This project reached substan al 
comple on in June and the center was able 
to operate summer camp at the facility.  
 
A 2011 professional assessment of the 
facility concluded that the building should 
be replaced when funds become available. 
$15.5 million from the 2012 Bond Program 
is intended for a new Montopolis 
Community Building (see Page 8 for an 
update). Because the new Montopolis 
Community Building will take 
approximately five years for planning, 
design and construc on, the City deemed it 
appropriate to u lize 2006 Bond Program 
funding to address near‐term needs to 
keep the exis ng Montopolis Recrea on 
Center running safely and up to current 
building code un l the new building could 
be constructed. 

The City upgraded the electrical/plumbing/
HVAC, made interior renova ons, installed 
a new fire security system, replaced a 
collapsed sewer line and abated lead paint 
and asbestos.  

The Montopolis Recrea on Center. 

The basketball court in the Montopolis 
Recrea on Center.  

Prop 2: Drainage  
and Open Space 
Boggy Creek – Cherrywood 
Greenbelt Stream Restoration 
Status: Construc on 
Budget Es mate: $1.5 million 
Bond Funding: $924,600, 2006 Bond 

This project includes 3,000 feet of stream 
stabiliza on, construc on of two green 
storm water infrastructure treatment 
swales and the removal of exposed, 
abandoned wastewater lines from the 
creek boom. The main goal for the project 
is to reduce poten al for wastewater 
leaks into the creek and to remove 
bacterial contamina on from exposed 
leaking wastewater lines. The project 
boundaries are in Cherrywood Park along 
Sycamore Drive from East 38½ Street to 
Cherrywood Road. The City expects the 
project to be substan ally complete by 
May 2014.  

Prop 4: Community and 
Cultural Facilities  
African American Cultural and 
Heritage Facility 
Status: Post Construc on 
Budget Es mate: $4.4 million 
Bond Funding: $1.5 million, 2006 Bond 

The capital improvement project is 
complete and the opera ons and 
maintenance phase has begun. The 
Conven on Center Department began 
opera ng the facility following the 
building’s grand opening March 1. 
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Prop 7: Public Safety  
Facilities 
Municipal Court 
Status: Preliminary 
Budget Es mate: To be determined 
Bond Funding: $23 million, 2006 Bond 

This summer City staff held a one‐day 
best prac ces seminar facilitated by an 
outside consultant. The seminar provided 
informa on and Q&A on court trends; 
opera onal needs; incorpora ng 
technology in the courtroom and facility; 
and general site, facility and security 
needs. The informa on will be used to 
update the facili es space plan and 
design criteria, which will be completed 
by the end of the year. 

Prop 5: Affordable Housing 
The en re $55 million approved by voters for affordable housing has been spent or 
commi ed to 35 projects. Twenty‐six projects have been completed. The remaining 
nine projects that have been funded by the 2006 Bond Program are expected to be 
completed during the next two years. The City expects that 2,500 affordable housing 
units will be created or retained through the 2006 Bond Program. 

Prop 6: New Central Library 
Status: Construc on 
Budget Es mate: $120 million 
Bond Funding: $90 million, 2006 Bond 
 
Following the ground breaking ceremony 
in May, City staff con nued to work with 
the design team and representa ves from 
the construc on manager at risk on the 
construc on documents, which are being 
finalized. Project contract documents 
include all building plans, specifica ons 
and suppor ng documents used during 
construc on of the project.  
 
Library Facili es Services staff met in June 
to ini ate the issuance of a Request for 
Proposals to local restaurateurs for the 
New Central Library Café lease space.  

In June, staff and consultants reviewed 
the final design of Chris an Moeller’s Art 
in Public Places sculpture, “Birds”, which 
will be installed in the New Central Library 
atrium.  

While site construc on ac vity is already 
under way, the City an cipates beginning  
construc on of the building in December. 
Construc on is expected to be complete 
in September 2016. 

Learn more about the New Central Library 
at www.library.aus ntexas.gov/
newcentral. 

A rendering of the New Central Library. 
Construc on is expected to be complete in 
September 2016. 
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