
AUTHORIZATION HISTORY 
AMOUNT DATE – DESCRIPTION 
 $5,773,426.70 09/17/2015 (Council) – Original construction contract 
 $288,671.33 09/17/2015 (Council) – 5% Contingency 
 $58,000.00 09/17/2015 (Administrative Authority)  
 $358,634.53 Proposed (Council) – Change Order # 5  
 $6,478,732.56 Total Contract Authorization 
 
CONTRACT HISTORY 
 
AMOUNT DATE – DESCRIPTION (CO%/ CUMULATIVE CO%) 
 $5,773,426.70 09/17/2015 – Original construction contract  
 $104,531.32 03/30/2016 – CO # 1 (Contingency) – Austin Energy conduit and water line  
  (1.81%/1.81%) 
 $23,250.00 08/18/2016 – CO # 2 (Contingency) – Garage attendants for utilities   
  (0.40%/2.21%) 
 $109,815.79 09/22/2016 – CO # 3 (Contingency) – Storm sewer realignment and water line  
  (1.90%/4.12%) 
 $61,629.33 11/05/2012 – CO # 4 (Contingency/Administrative Authority) – Wastewater  
  realignment (1.07%/5.19%) 
 $243,166.00 Proposed – CO # 5 – (Additional Authorization) Change Order # 5 (4.22%/9.41%) 
 $6,315,819.14 Total Contract Expenditures 
 9.41% Cumulative Change Orders 
 


