
AUTHORIZATION HISTORY

AMOUNT DATE DESCRIPTION
$2,365,343.00 09/26/13 (Council) – Construction Contract
$   236,534.30 09/26/13 (Council) – 10% Contingency
$     56,000.00 09/26/13 (Administrative Authority) – Change Orders 4 through 10
$     51,941.18 02/01/17 Proposed (Council) – Change Order 11 – Driveways
$2,709,818.48 Total Contract Authorization

CONTRACT HISTORY

AMOUNT DATE DESCRIPTION (CO%/CUMULATIVE CO%)
$2,365,343.00 10/25/13 Construction Contract
$   42,498.72 05/01/14 CO # 1 – Addition of tree drains and changed conditions of pavement section (CO

1.80%/CO 1.80%)
$   105,200.56 07/07/14 CO # 2 – Design revisions related to Chilled Water service to JW Marriott (CO

4.45%/CO 6.25%)
$     38,937.00 08/11/14 CO # 3 – Delays and additional work resulting from changed conditions adjacent 

to the 301 Congress building (CO 1.65%/CO 7.90%)
$     60,747.00 09/24/14 CO # 4 – Accelerated completion of 3rd Street 100 Block and resolution of various 

changed conditions (CO 2.57%/CO 10.47%)
$     43,189.00 12/10/14 CO # 5 – Design revisions for concrete pavement and tree irrigation (CO

1.83%/CO 12.30%)
$   (43,766.50) 04/07/15 CO # 6 – Reduction of unused or deleted pay items (CO -1.85%/CO 10.43%)
$     35,599.00 05/18/15 CO #7 -   Addition of new retaining wall/stairs to accommodate new 

improvements in the right-of-way (CO 1.51%/CO 11.96%)
$   (18,464.50) 06/12/15 CO # 8 - Reduction of unused or deleted pay items (CO -0.78%/CO 11.18%)
$      3,848.00 08/12/15 CO # 9 – Installation of Art in Public Places (CO 0.16%/CO 11.34%
$     24,709.52 12/18/17 CO # 10 – Revised design to facilitate better geometrical connection between 3rd

Street bicycle lane and the new Trinity Street bike lane (CO 1.04%/CO12.37%)
$     51,941.18   02/01/18 Proposed – CO # 11– Additional driveways and bench rev along 3rd Street (CO 

2.05%/14.45%)
$2,709,541.98 Total Contract Expenditures


