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M T W T F S S
16 Sep 18
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M T W T F S S
14 Oct 18
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21 Oct 18
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11 Nov 18
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M T W T F S S
13 Jan 19

M T W T F S S
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M T W T F S S
27 Jan 19
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M T W T F S S
10 Feb 19

M T W T F S S
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M T W T F S S
24 Feb 19

M T W T F S S
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M T W T F S S
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M T W T F S S
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M T W T F S S
24 Mar 19

M T W T F S S
31 Mar 19

M T W T F S S
7 Apr 19

M T W T F S S
14 Apr 19

M T W T F S S
21 Apr 19

M T W T F S S
28 Apr 19

M T W T F S S
5 May 19

M T W T F S S
12 May 19

M T W T F S S
19 May 19

M T W T F S S
26 May 19

M T W T F S
1  Environmental Allies - Controls 5 days 5/21/18 . . . 5/25/18 . . .

2  City of Austin - Environmental Precon 1 day 6/13/18 . . . 6/14/18 . . .

3  UWSC - submittal for permit 10 days 6/15/18 . . . 6/28/18 . . .

4  City of Austin - Building Permit 1 day 6/21/18 . . . 6/21/18 . . .

5 City of Austin - Public Works Precon 1 day 6/29/18 . . . 6/29/18 . . . 3

6  UWSC - Undergound storm water piping 10 days 7/7/18 8:. . . 7/20/18 . . . 5

7  Excavation - Winslow 15 days 7/7/18 8:. . . 7/27/18 . . . 5

8  City of Austin - Public Works Inspection 1 day 7/18/18 . . . 7/18/18 . . .

9 Site Concrete Retaining Walls 15 days 7/30/18 . . . 8/17/18 . . . 7

1 0 Foundation Piers 7 days 8/14/18 . . . 8/22/18 . . . 9FS-4 d...

1 1 Underground Detention Piping 10 days 8/23/18 . . . 9/5/18 5:. . . 1 0

1 2 Site Electrical Underground 5 days 8/20/18 . . . 8/24/18 . . . 9

1 3  Offsite Utilites 15 days 9/6/18 8:. . . 9/26/18 . . . 1 1

1 4 Plumbing Underground Rough & Gas R... 5 days 8/20/18 . . . 8/24/18 . . . 10FS-3 ...

1 5 Pour First Floor Slab 4 days 8/27/18 . . . 8/30/18 . . . 1 4

1 6 Place Concrete Columns 5 days 8/31/18 . . . 9/6/18 5:. . . 1 5

1 7 Pour Second Floor Slab 5 days 9/18/18 . . . 9/24/18 . . . 16FS+7...

1 8 Steel Erection Stair Towers 10 days 9/25/18 . . . 10/8/18 . . . 1 7

1 9 Place concrete paving 5 days 9/1/18 8:. . . 9/7/18 5:. . . 14FS+5...

2 0 Trusses delivered 1 day 10/9/18 . . . 10/9/18 . . . 1 8

2 1 Frame Structure 30 days 10/10/18. . . 11/20/18. . . 2 0

2 2 Rough Plumbing 20 days 10/24/18. . . 11/20/18. . . 20FS+1...

2 3 Rough Electrical 30 days 10/19/18. . . 11/29/18. . . 20FS+7...

2 4 Concrete walkways and balconies 5 days 11/21/18. . . 11/27/18. . . 2 1

2 5 Storefront glass Level 1 10 days 11/21/18. . . 12/4/18 . . . 2 1

2 6 Sheathing Exterior 10 days 11/21/18. . . 12/4/18 . . . 2 1

2 7 Rough HVAC 10 days 12/5/18 . . . 12/18/18. . . 2 6

2 8 Rough Fire Sprinklers 15 days 12/5/18 . . . 12/25/18. . . 2 6

2 9 Roofing 10 days 12/5/18 . . . 12/18/18. . . 2 6

3 0 Windows and Exterior Doors 15 days 12/19/18. . . 1/8/19 5:. . . 2 9

3 1 DRIED-IN 1 day 1/9/19 8:. . . 1/9/19 5:. . . 3 0

3 2 Stucco and Exterior Finishes 10 days 1/10/19 . . . 1/23/19 . . . 3 1

3 3 Permanent Power 1 day 1/11/19 . . . 1/11/19 . . . 23FS+3...

3 4 Sheetrock 15 days 1/10/19 . . . 1/30/19 . . . 3 1

3 5 Tape and Float 10 days 1/31/19 . . . 2/13/19 . . . 3 4

3 6 Finish Fire Sprinklers 10 days 2/14/19 . . . 2/27/19 . . . 3 5

3 7 Wall and Floor Tile 15 days 2/7/19 8:. . . 2/27/19 . . . 35FS-5 ...

3 8 Closets and Trim 10 days 2/14/19 . . . 2/27/19 . . . 3 5

3 9 Floors 10 days 2/28/19 . . . 3/13/19 . . . 3 7

4 0 Doors and Hardware 5 days 3/14/19 . . . 3/20/19 . . . 3 9

4 1 Finish HVAC 10 days 3/21/19 . . . 4/3/19 5:. . . 4 0

4 2 Cabinets 15 days 3/21/19 . . . 4/10/19 . . . 39FS+5...

4 3 Finish Plumbing 10 days 4/11/19 . . . 4/24/19 . . . 4 2

4 4 Finish Electrical 15 days 4/11/19 . . . 5/1/19 5:. . . 4 2

4 5 Building Final 1 day 5/2/19 8:. . . 5/2/19 5:. . . 4 4

Name Duration Start Finish Predeces... Resource Names
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