
Proposed Timeframe

0‐1 Yr 2+ Yrs
Months from 

adoption of Action 
Plan

City Other

Identify lead entity in City to coordinate efforts 
moving forward and assign lead person X One month  CMO

Chair/Vice‐
Chair

Rodney Gonzalez

Given the precedent set by other projects 
such as Mueller and Seaholm, the lead 
department to oversee all SCW work should 
be Economic Development, specifically, 
Redevelopment Services.  A project manager 
with ED should be budgeted for and assigned 
to provide continuity to the project over its 
life‐cycle.  

Create cross‐departmental City team with 
assigned departmental points of contact X One month  Multiple departments

Chair/Vice‐
Chair

Rodney 
Gonzalez/Alan Holt

Current staff with intimate knowledge on the 
SCW efforts to create a list of the relevant 
departments.  The City Managers office 
should request that a Technical Advisory 
Group be formed, consisting of members of 
each of these departments.  The board will 
give regular updates to the members of the 
TAG and vice‐versa to facilitate timely and 
accurate decision making going forward.

Create a South Central Waterfront Advisory 
Group X Completed Council N/A

Completed 
Coordinate with ongoing city initiatives

The adoption of the SCW Vision Framework Plan 
includes recommendations that should be 
coordinated with the following initiatives (not a 
complete list): 

X X Three months ATD, CPO, Planning, PWD, 
Watershed, NHCD, Others

Downtown Austin 
Alliance, Downtown 
Austin Transportation 
Management Assoc., 
CapMetro

All board 
members

Alan Holt/Sravya 
Garladenne

Staff to update list of city initiatives which 
may coincide or be relevent to the SCW.  
Provide description of relevence and statutus 
of project.

Closure of free‐right turn lane and creation of 
Barton Springs Rain Gardens X N/A

Planning, Transportation, 
Public Works, Water 
Energy, Real Estate, Legal

Affected Property 
Owners

Outreach 
Working 
Group

Alan Holt/Sravya 
Garladenne

May no longer be relevent.  This project is 
dependent on other projects (Statesmen 
site).  Will work with developer to ensure 
their plan is consistent with the SCWP.

Develop a SCW Public Art Master Plan X Six months Art in Public Places, 
Economic Development

Artists and arts groups

SCWP 
Redevelopment 
Services Project 
Manager

Initiate conversations/request assistance 
from Arts Commission and Trail Foundation.

City Action  Further Description Status
SCWAB point 

person
Staff point person

Timeframe 
(Original 2016)

Key Partners
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Coordinate with Texas School for the Deaf / 
Texas Facilities Commission X

One month ‐ Six 
months depending 
on option chosen

Parks, Planning, Public 
Works, Watershed

Texas School for the 
Deaf, Texas Facilities 
Commission

Outreach 
Working 
Group

SCWP 
Redevelopment 
Services Project 
Manager

1) Request an update from the Texas 
Facilities Commission on status of TSD 
Project/s.  
2a) Discuss funding opportunities during this 
years session from Austin delegation (must 
coordinate with council/ COA Government 
Relations staff prior to any discussions with 
state lawmakers).
2b) Outreach group to begin looking into 
ways to get the project completed with 
philanthropic dollars or potentially a 
public/private partnership.

Initiate Public Improvement District evaluation
To evaluate the feasibility of a Public 
Improvement District, the City will need to 
engage property owners in a similar process to 
the tax increment study. The process should:

X One month  Economic Development, 
Finance

Finance 
Working 
Group and 
Chair

SCWP 
Redevelopment 
Services Project 
Manager

Base discussions have been carried out (DAA). 
SCWAB and DAA to write a formal memo 
defining our current status which describes 
the reasoning for this choice and any (if they 
exist) events that may trigger revisiting this 
decision in the future.

Initiate Development Corporation / Authority 
Evaluation 

Evaluate potential structures for a South 
Central Waterfront Development 
Authority

X
Three to six 
months

Economic Development, 
Finance, Legal

Potential consultant 
support

Chair/Vice‐
chair

SCWP 
Redevelopment 
Services Project 
Manager

1) Implement staff recommendation. Were 
told an update to all Governance 
Structures/Options was forthcoming at 
Novembers meeting.  Still awaiting update 
from ED.  
2) Write a resolution for council to get an 
update from ED staff.
3) SCWAB moves forward with exploring all 
options for governance structures and 
decides which best fits the needs of the 
SCWP.  Sends recommendation to council for 
implementation.

Transfer of Development Rights. 
Evaluate the potential of a TDR ordinance that 
defines TDR areas and develops a sender and 
receiver structure. The structure would address 
among other factors:

X N/A Legal, CodeNext Potential consultant support
Currently not applicable to this project.  Will 
reassess at a later date.
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Develop a regulating plan
The City should aim to set up regulatory 
conditions that lead to changes in the 
entitlements to the area over time.

Incorporate incentives and form‐based 
code provisions to provide clarity for 
public realm and urban design 
intentions

X Immediately
Coordinate with 
CodeNEXT staff and 
consultants

All

SCWP 
Redevelopment 
Services Project 
Manager

1) Some parts have been written; not yet 
completed.  Staff will continue working on 
parts which do not require any further 
external input and will update the SCWAB 
monthly on status of plan. 
2) Staff to draft a Scope of Work (SOW) based 
on information already obtained from other 
studies and information still required to 
complete all parts a Regulating Plan for the 
SCW.  
3) At a special called meeting of the SCWAB, 
Board to write a resolution for Council which 
directs the City Manager to propose potential 
procurement and funding options to 
accomplish the defined SOW in the least 
amount of time possible.

Evaluate the feasibility of Tax Increment 
Financing in the SCW 

Prepare a TIF/TIRZ feasibility study that builds on 
the preliminary projections in the SCW 
framework plan.

Additional information on the process to set up a 
TIRZ are summarized in the Local Economic 
Development Handbook.[1]

● clarify that the area meets statutory 
blight requirements
● assess projected absorp on poten al 
for varying product types
● factor in possible sales tax increment 
in addition to property tax
● evaluate alterna ve boundaries
● make assump ons about projects that 
may be tax‐exempt
● iden fy desired TIF eligible projects 
and programs

X Immediately Transportation, Economic 
Development, Finance

Coordinate with taxing 
jurisdictions. Potential 
consultant support. 

Finance 
Working 
Group

SCWP 
Redevelopment 
Services Project 
Manager

1) Staff to draft a Scope of Work (SOW) based 
on information already obtained from other 
studies and information still required to 
complete all parts of a full TIF Study.  
2) At a special called meeting of the SCWAB, 
Board to write a resolution for Council which 
directs the City Manager to propose potential 
procurement and funding options to 
accomplish the defined SOW in the least 
amount of time possible.

Evaluate the potential of a Parking 
Management District. 

The City should evaluate the potential for 
investment in district parking options that can 
provide public parking to support area uses. 

X Nine months Transportation, Economic 
Development, Finance

SCWP 
Redevelopment 
Services Project 
Manager

Refine affordable housing implementation 
strategy
This includes refining MFI target goals, 
identifying phased opportunities for site 
acquisition and implementation of various 
product types. Identify key partners and lead 
roles for each component of the toolkit. 

X
Upon completion 
of TIF Study (or 
sooner if possible)

NHCD, Real Estate
Potential affordable 
housing partners.

Pilar 
Sanchez/Laure
n Avioli

SCWP 
Redevelopment 
Services Project 
Manager

Staff and the board to reevaluate and update 
the implementation options for maximum 
affordable units in the SCW.
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Initiate conversations with potential 
philanthropic donors.
The City has had initial discussions with existing 
foundations and trusts such as The Trail 
Foundation, and the St. Davis Foundation about 
potential partnership. As part of continuing 
conversations, the City will discuss the feasibility 
of developing a South Waterfront Conservancy. 

X X City Council, Departments 
TBD

SCWP 
Redevelopment 
Services Project 
Manager


