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 293 of 392 contracts (76.28%) 
 39 of 392 contracts (9.95%) have not submitted pre-contract materials 
 40 of 392 contracts waiting on corrections/signature (10.2%) 
 6 of 392 contracts declined (1.53%) 
 14 of 392 (3.576) contracts left to be reviewed 
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Sent Contracts
273 as of 3/29/21

Blue = to contractor
Gray = to Finance


