
Cultural Funding Review: What's Next?
1‐2 Months
AAC + Community

Big Picture Framework
3+ meetings

1‐2 Months
Website/Portal Integration

Community Navigators
Panel Recruit/Training

Third Party

2 Months
Evaluation/ Panels
Council Approval

Contracting
Invoicing

6 Weeks
Application live

Workshops
Technical Assistance

1‐2 Months
AAC Review & Voting

Council Briefing

Working Group
Guidelines

AAC Approval
Pre‐Launch

Launch
Contracting

2‐3 Weeks
Revised Drafts Public

Feedback
Alignment with MED/HTD


