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Overview of Phase 1la Project
Approach

Approximate dates; not to scale; subject to change

Task 1 - Project Management

Task 3 - Community Engagement and Education, including equity and affordability tasks

Task 2. Task 4. Task 6. Task 7. Task 8.
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Chartering - _ _ Re- =
Preliminary ASR Integration Point el rocess
Identification & Characterization
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3/2021 I | | /2 > 9/2023
Current
progress

o



Aquifer Storage and
Recovery video
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Task 4: Preliminary ASR Storage
Zone ID and Characterization

s Initial high-level screening of
aquifers in surrounding
areas

s+ Detailed spatial analysis on
screened aquifers to identify
most favorable potential
ASR wellfield areas
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Initial

inputs
P 91

combos

91 county-
aquifer
subunit
combos

Hydrogeology score

Aquifer physical
properties; based on

TWDB ASR suitability
analysis

Permitability score

GCDs, current

regulations, &
endangered species
coverage

Proximity score

Distance from
county-aquifer to
AW system

Feasibility
filter

Number of wells for AW
project

Size of aquifer coverage

17
combos

Initial Storage
Zone Screening
Process

Screening

results

3 County-aquifer
combos

=2 combos for
detailed spatial
analysis, and
data for SZs

Scoring

comparison




Hydrogeology Score

s Based on analysis In
TWDB statewide ASR
sultability survey

s Analyzes suitability of
aquifer unit for ASR
projects of all sizes
and costs

Table 2. Hydrogeological parameter screening for ASR

Parameter name Category Notes
Storage zone depth Recharge Depth to top of aguifer in a confined system. In an
unconfined system, storage zone depth is estimated to
be 100 feet below the top of the saturated zone
Horizontal hydraulic Recharge, Primary factor for rate of recharge or production

conductivity

Recoverability

Drawup available

Recharge

Distance between hydraulic head and ground surface

Dominant lithology

Recharge,
Recoverability

Aquifer texture/porosity. Parameter scoring also includes
secondary porosity features associated with fractured
rock and limestone or karst formations.

Aquifer thickness Storage, Recharge | For unconfined aquifers, this is based on saturated
thickness

Aquifer storativity Storage Relevant in confined aguifers

Specific yield Storage Relevant in unconfined aquifers

Sediment age Storage A qualitative indication of aquifer induration,

Confinement

Recoverability

Important for control of recharge water

Groundwater guality

Recoverability

Total dissolved solids (TDS)

Drift velocity

Recoverability

Matural drift of recharged water

Drawdown available

Recoverability

Amount of head available above the top of aquifer

MNote: Where multiple categories exist, the category for which the parameter contributes to scoring is

bolded.

Source: http://www.twdb.texas.gov/publications/reports/contracted_reports/doc/2000012405.pdf?d=12515.800000011921




Based on three criteria:

« Ease of receiving TCEQ storage
authorization with current rules
(45%)

* Presence and extent of
Larger permitting score groundwater conservation district
indicates an option is with permitting aUthorlty over ASR
more favorable for projects (30%)

permitting and ease of . Potential f
project siting to otential for .
avoid protected species threatened/endangered species

habitat or conserved habitat and conserved or protected
lands land affecting project siting (25%)



Proximity Indicator

» Based on distance from county-aquifer centroid to the
nearest major Austin Water pump station

s Larger indicator value shows an option is closer to AW
oump station

s Distance of storage zone from AW service area has direct
Impact on capital and operating cost

o



Initial
screening
Inputs

91 county-aquifer
combinations

Hydrogeology and
permitting score
shown
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Count of County-Aquifer Combinations (axis capped

at 10)
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Histogram: Number of Wells for each Option

Filter set at 140 wells at a natural break to
balance operational complexity/cost and
being conservatively inclusive

Number of Wells

Feasibility filter:
number of wells
and space available

+ AW project goal is 60,000 AFY of ASR
supply by 2040
« Estimated well yield was determined for
each option

* Number of wells = desired supply + well
yield

» Operational complexity (based on # of
wells needed) determined one feasibility
filter

+ County/aquifer combos less than 75
square miles were considered less
feasible options and were filtered out

o



Feasibility
filtering
results

- 17 more feasible
county-aquifer
combinations
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Approximate # of wells to Proximity
Well Yield achieve 2040 Indicator (to

System (MGD) yield (60k AFY) | AW system) Feas i b i I i ty

CW-Simsboro Lee 1.08 50 0.13 76% 79%

Aquifer/Aquifer

. .
CW-Carrizo Bastrop 0.54 100 0.48 84% 77% f I I ter I n g

CW-Carrizo Lee 0.58 93 0.07 76% 77%

CW-Simsboro Bastrop 0.51 105 0.43 82% 76% r eS u I tS

NT-Hosston Williamson 0.41 130 0.62 50% 74%

NT-Hosston Travis 0.46 116 0.72 60% 74% s 17 combinations

NT-Hosston Bastrop 0.88 61 0.58 78% 71% considered more feasible
NT-Hosston Lee 0.97 55 0.40 77% 71% based on filter

Edwards BFZ Hays 31.4 2 0.66 25% 68% ¢ Shown here Sorted by
Ellenburger - San Saba Blanco 0.72 75 0.39 79% 67% hydrO Score

Edwards BFZ Travis 4.92 11 1.00 51% 65%

Hickory Hays 0.40 134 0.66 84% 65%

Ellenburger - San Saba Burnet 0.45 119 0.23 82% 64%

Edwards BFZ Hays 125.1 0 0.79 31% 61%

Edwards BFZ Travis 39.4 1 0.99 52% 59%

TrinHC - Middle Trinity Hays 0.43 123 0.72 58% 58%

Ellenburger - San Saba Blanco 0.39 138 0.35 77% 54%



Screening
Results

+ Counties moving
forward to detailed
spatial analysis:

* Bastrop
* Lee County

 Travis County

+ Data for all screened
combinations will be
used in conjunction
with future analysis

Aquifer-Aquifer
Subunit

# of wells
for 2040
yield

Permitting
Score

Screening Result

CW-Carrizo 100 84% 77% Moving forward to Task 4.5 for further analysis. Specific
) . . subunits for Task 4.5 include the Carrizo-Wilcox Carrizo,
Bastrop CW-Simsboro 105 82% 76% CW-Simsboro, and NT-Hosston units in Bastrop County.
NT-Hosston 61 78% 71%
NT-Hosston 55 77% 71% Moving forward to Task 4.5 for further analysis. Subunits
L ) . . for Task 4.5 include the Northern Trinity Hosston unit,
ee CW-Carrizo 93 76% 77% CW-Simsboro, and CW-Carrizo units in Lee County.
CW-Simsboro 50 76% 79%
Moving forward to Task 4.5 for further analysis. Subunits
Travis NT-Hosston 116 60% 74% for Task 4.5 include the Northern Trinity Hosston unit in
Travis County.
Williamson  NT-Hosston 130 50% 24% Lower permitting score and higher number of wells
’ ’ needed.
Hays Edwards BFZ 2 25% 68%  Lower hydro/permitting score than other options.
Blanco Ellenburger - San Saba 75 79% 67% L@eiety [YEIFD SO sl Qe DpiETs.
Travis Edwards BFZ 11 51% 65%  Lower hydro/permitting score than other options.
Hays Hickory 134 84% 65% Lower hydro score and higher number of wells needed.
Burnet el Ser SelE 119 82% 64% Lower hydro score and higher number of wells needed.
Hays Edwards BFZ 0 31% 61%  Lower hydro/permitting score than other options.
Travis Edwards BFZ 1 52% 59%  Lower hydro/permitting score than other options.
I TiirlEE = el it 123 589% 589% Lower hydro/permitting score than other options.
Blanco Hlfeimbae - G Sale 138 77% 549 Lower hydro score and higher number of wells needed.
- (o] (o]



Initial
storage zone
screening
results

Legend:

=3 County_boundaries
111 ScreeningResults

Major Aquifers:

mm Carrizo
w TrinityHC
e Trinity

ms GulfCoast
w» Edwards




s+ Detalled spatial mapping of
AS R p h aSeE areas identified through
screening to identify most
1a~ N eXt favorable ASR wellfield areas

Step S » Combine with results of
Integration point analysis to
develop full project alternatives

s Trade-off analysis of project
alternatives based on
community input (begin spring

2022)
o




ASR project timeline

2021-2023 2028-2029 2031-2035

Identify pilot locations Preliminary engineering  Full-scale ASR construction
for full-scale ASR

I | | | | I

+\\\\\\\\\\\\\\\\\_\\\\\\O\\\\\\\\\\\\\\\\_\\\\\\\‘\\\\\%\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\‘%

2020 2025 2030 2035
| | | |
2024-2027 2029-2030
Design, construct, and test Full-scale
ASR pilot ASR design

Develop recommendations
for full-scale ASR

*Timeline is preliminary and subject fo change.



Questions?

ASR resources:

https://www.speakupaustin.org/asr

https://www.austintexas.gov/ASR
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