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The Airports Council International-North America 

named HNTB a 2021 Champion of Inclusion

HNTB is committed to exceeding the 31.6%
M/WBE goal at 35.3%. 
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AEDP Program Summary

Proposed Initial Task Orders - HNTB
• Program Definition Documents for the AEDP

• Program requirements to 30%
• Siting Analysis and Conditions Assessment
• Site and Systems Plans
• Implementation Plans – Cost Estimates and Schedules

• Task Order 01:
• Project /Team Mobilization
• Airport Design Standards, Principles and Guidelines
• Digital Asset and Management
• Horizontal and Vertical Control Analyses 

• Barbara Jordan Terminal Master Plan with Landside 

• Select AUS Project Design Initiatives 
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The goal of this task order is for the consultant to produce high-level 
outlines and benchmarks for the development of Airport Design and 
Visioning Standards to establish consensus.  In addition, the consultant will 
establish the initial horizontal and vertical control for the new concourse, 
tunnel connector and supporting infrastructure taking the tunnel to a 
15%+/- level of design to establish engineering parameters.  The balance of 
these tasks will be completed in a subsequent task. 

TASK ORDER 01

7 month duration

PROJECT MOBILIZATION / STANDRS OUTLINE 

AND BENCHMARKING; HORIZONTAL AND 

VERTICLE CONTROL DEVELOPMENT

Task 1.1 Team Mobilization 2 

weeks

Task 1.2 Airport Design Standards 3 mo

Task 1.3 AUS Design Principles 

Guideline 3 mo

Task 1.4 Digital Asset and 

Collaboration Management 3 mo

Task 1.5 Horizontal and Vertical 

Control Analyses 6 mo


