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Design Phase (Current phase of project) 

Schematic Design (SD) Work Completed on March 15, 2022 

 

Design Development (DD) In Progress 

 

• Began March 16, 2022 

• Focuses on the maturing of the design and introduction of building materiality with refinement to the interior spaces 

• Community Engagement Outreach Continues 

o Community Communication Forum (CCF)  

• Confirmation of participation of candidates for the forum started April 2022 from the list of Community 

Leaders candidates generated from PARD, MACC Advisory Board (MAB) 

• Contacts have been made with many candidates directly. There were some declines, referrals and positive 

dialogue with the various groups 

• Twelve (12) members have confirmed to participate  

• Target to start first forum meeting in June 2022, Polling of the members for a convenient day of the 

week/times for the meeting are underway 

 

• Downtown Commission: Schematic Design presentation on 4/20/22. Approval with unanimous support  

• PARD MACC Staff meetings with the Design Team were conducted to examine requirements in greater detail 

• Preliminary reviews were conducted with various regulatory agencies 

• Sustainable Design: Tracking both LEED 4.0 BD+C Silver (Leadership in Energy and Environmental Design) and AEGB 3-star 

(Austin Energy Green Building) certification. 

• Coordination of adjacent projects: PARD/WPD - Confluence (Waterloo Greenway Creek Delta), The Trail Foundation - 

Rainey Trailhead, AE- Rainey Ductbank, & AE- District Cooling Service Pipe Extension 

 

Target Schedule (Dates are subject to change) 
 

Design Phase: Concludes Summer 2022 

Construction Documentation/Permitting/Bidding: Begins Fall 2022 

Site Construction: Begins Winter 2022 

Construction Completion: Winter 2024 

Grand Opening: Early 2025 

 

 


