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Bond Oversight Commission

Our Mission
The commission shall monitor the city manager's 
plans relating to the issuance of bonds and the 

implementation of projects approved in bond 

elections, including the review of future 

potential bonds, the annual appropriation of 
bond funds, and any changes in the amount of 

bond funds issues or cash commitments made.

Our Vision
Ensure efficiency, equity, timeliness, and 
accountability in the implementation of existing 

and future City bond programs. 

Our Goals
The mayor and council shall work with the 
commission to set priorities and goals for each 

new bond issue to be submitted to the voters.  

The commission shall advise the council on 

proposed bonds and the implementation of 
projects approved in bond elections. 
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Transpor tat ion and 
Mobil i ty

2012 – Proposition 12
2016 – Proposition 1
2018 – Proposition G
2020 – Proposition B

P r e s e n t e r s : Anna Martin, Austin Transportation 
Eric Bailey, Public Works

I T E M  3 b .
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BOND BALANCES

Voter-approved $143,299,000

Appropriated $143,295,000 

Encumbered $4,640,333 

Spent $125,329,793 

Committed $129,970,126 

Available $13,328,874 

100%
Appropriated

2012 ‐ PROPOSITION 12

Transportation and Mobility

Data thru Fiscal Year 2022 Q2

2016 ‐ PROPOSITION 1

Transportation and Mobility

$720,000,000 

$720,000,000

$75,334,482 

$240,547,722 

$315,882,203 

$404,117,797 
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100%
Appropriated

44%
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Voter-approved $160,000,000 

Appropriated $160,000,000

Encumbered $22,229,018 

Spent $25,512,075 

Committed $47,741,093

Available $112,258,907

BOND BALANCES

2018 ‐ PROPOSITION G

Transportation Infrastructure

Data thru Q2 FY 22

$460,000,000

$460,000,000 

$15,628,509 

$2,975,721 

$18,604,230 

$441,395,770 

2020 ‐ PROPOSITION B
Transportation Infrastructure

4%
Committed

100%
Appropriated
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30%

100%
Appropriated
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2012 BOND, PROPOSITION 12
Transportation and Mobility

• Ballot language: http://www.austintexas.gov/election/byrecord.cfm?eid=196
• Voter-Info Flier: http://austintexas.gov/sites/default/files/files/Communications/Web_Content/
2012Bond%20Brochure%202012%20Web.pdf  
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The issuance of $143,299,000 transportation and mobility improvement bonds and 
notes and the levy of a tax sufficient to pay for the bonds and notes. If approved, this 
proposition would allow the City to address city mobility issues by providing funding for 
designing, constructing and improving streets, sidewalks, bridges and bikeways. This 
proposition would also provide funding for traffic signals, signal synchronization and 
control systems, and public works buildings and related facilities needed for conducting 
transportation and mobility improvements.
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2012 - PROPOSITION 12 – Transportation and Mobility
SPENDING SUMMARY - $ Amount Available After Annual Spending

Data thru Fiscal Year 2022 Q2
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$143.00 M 
$142.22 M 

$125.74 M 

$103.48 M 

$72.59 M 

$57.17 M 
$47.97 M 

$41.55 M 

$34.89 M 

$22.26 M 

$13.253 M
$7.593 M $5.815 M $5.815 M $5.815 M

$24.42 M  $17.37 M 

$11.72 M  $8.73 M 
$8.05 M 

$8.05 M 

$0.00 M
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$120.00 M

$140.00 M
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2012 - PROPOSITION 12 – Transportation and Mobility
SPENDING SUMMARY - $ Amount Available After Annual Spending

Actual Year End Balance FY22 CIP Plan Projected Year End Balance FY21 CIP Plan Projected Year End Balance
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2 0 1 2  B o n d  T r a n s p o r t a t i o n  a n d  M o b i l i t y

Design is nearing completion.  Construction should go out for bid in 
Summer/Fall 2022.

E 51st Street

LATM Pedestrian Crossing Island LATM Speed Cushions



Bond Oversight Commission
Austin voters approved $720 million in bonds in 2016 for transportation and mobility 

improvements throughout the city. Construction of improvements funded by the 2016 

Mobility Bond is identified as a key action item in the recently‐adopted Austin Strategic 

Mobility Plan (ASMP).  

• Time Line: (as defined in Contract with the Voters) 8 years
• Ballot language: https://www.austintexas.gov/election/byrecord.cfm?eid=201
• Contract with the Voters: https://austintexas.gov/edims/document.cfm?id=262118

2016 BOND
Transportation and Mobility
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2016 - PROPOSITION 1 – Transportation and Mobility
SPENDING SUMMARY - $ Amount Available After Annual Spending

Data thru Fiscal Year 2022 Q2
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$720.00 M 
$708.98 M 

$680.84 M 

$630.00 M 

$588.77 M 

$526.49 M 

$412.999 M

$227.148 M

$84.553 M $34.899 M

$34.620 M

$493.79 M 

$218.15 M 

$60.04 M 

$25.24 M $0.00 M
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FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

2016 - PROPOSITION 1 – Transportation and Mobility
SPENDING SUMMARY - $ Amount Available After Annual Spending

Actual Year End Balance FY22 CIP Plan Projected Year End Balance FY21 CIP Plan Projected Year End Balance
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UPCOMING HIGHLIGHTS

Summer 2022 Construction
• Airport Blvd. – N. Lamar Blvd. to 55th St.
• Burnet Rd. – Koenig Ln. to White Horse Trl.
• Bike & Pedestrian Improvements (all corridors)
• Signal Improvements (all corridors)

Focused on Continued Stakeholder Engagement
• Construction Communications
• Business Success Strategy
• Ground Breakings
• Ribbon Cuttings

RESOURCES

• Corridor Program Construction Updates
2016 Mobility Bond website
(AustinTexas.gov/2016Bond)

• What’s New: Mobility Annual Plan, 
upcoming public engagement opportunities, 
press releases (AustinTexas.gov/WhatsNew)

• 2016 Mobility Bond monthly e-Newsletter

C O R R I D O R  M O B I L I T Y  P R O G R A M
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Constructed 20+ critical 
safety and mobility projects 
on major corridors, valued 
over $50M.
Pictured improvements on Burnet 
Road, completed bicycle and 
pedestrian infrastructure around 
Q2 stadium prior to its opening 
and inaugural season.
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$150M to Bid/Construction 
in 2022

TYPES OF IMPROVEMENTS

• Signal Technology Upgrades

• Intersection Improvements

• Bicycle and Pedestrian Infrastructure

• Pedestrian Hybrid Beacons

• Safe Crossings

• Multimodal Improvements

• Placemaking

• Complete Streets

• Transit and Bus Stop Improvements
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2 0 1 6  B o n d  R e g i o n a l  M o b i l i t y  - $ 1 0 1 M

Spicewood Springs

Anderson Mill Rd 
ribbon‐cutting 
ceremony was held 
on Dec 16, 2021.

Anderson Mill

Spicewood Springs tree 
trimming is complete.  
Pole replacements 
started in April and will 
be complete by August 
2022.

In April 2022, City Council approved the transfer of funds 
from Parmer Lane project to the re‐defined Lakeline 
Boulevard Expansion project which will improve the 
connection between West Parmer Lane and Capital Metro 
Lakeline Station Park and Ride. Design is expected to begin 
this summer using Campo Grant Funds. Construction will 
utilize the 2016 Bond funds, expected to begin late 2024.

Parmer and Lakeline
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2 0 1 6  B o n d  L o c a l  M o b i l i t y  - $ 1 3 7 M

Sidewalks ‐ $37.5M

Substandard Streets ‐ $11M

Safety/Vision Zero ‐ $15M

Urban Trails ‐ $26M

Northern Walnut Creek Trail Phase 2A is under 
construction. The 1.7‐mile trail will provide a 
grade‐separated crossing of North Lamar Blvd. 

Bikeways ‐ $20M

Improvements on Oltorf at Parker include new 
medians, high‐visibility crosswalks, ADA accessible 
curb ramps, a shared use path, and relocated bus 
stops. This is the 12th completed intersection.

Safe Routes to School ‐ $27.5M

River Oaks Elementary School has a new 
sidewalk on Willow Wild Drive from W. Parmer 
Lane to Old Cedar lane.

All nine PERs complete.  Geotechnical report for 
William Cannon railroad overpass recently 
complete.

As part of the Longhorn Dam project, interim 
improvements along Pleasant Valley Road include 
a shared use pathway and two PHBs.

A new sidewalk was constructed along Exposition 
Blvd.
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UPCOMING HIGHLIGHTS RESOURCES

T R A N S P O R T A T I O N  A N D  M O B I L I T Y

Safety/Vision Zero – Three new safety projects will be in 

construction in 2022 including multi‐modal improvements at Barton 

Springs/South 1st intersection.

Sidewalks – Sidewalk gaps will be eliminated on Rockwood, Mahone, 

and Teakwood.

Bikeways – Phase 2 of Cherrywood Neighborhood Bikeway

Urban Trails – Urban Trails completed design for Austin to Manor 

Trail extending 2.9 miles from Lindell Lane to Ben E. Fisher Park in 

Manor along CapMetro’s future Green Line. Construction will begin 

early 2023. 

Safe Routes to School – Construction at Zavala Elementary School 

will start in May a new pedestrian island and curb extensions.

Substandard Streets – All PERs complete.

2022 Mobility Annual Plan
www.austintexas.gov/mobilityannualplan

2016 Bond Program Website
www.austintexas.gov/2016bond

Corridor Program
Regional Mobility Program
Local Mobility Program

Austin Strategic Mobility Plan
www.austintexas.gov/asmp

All Ages and Abilities Bicycle Network
www.austintexas.gov/aaanetwork
Cherrywood Neighborhood Bikeways
data.austintexas.gov/stories/s/Cherrywood‐Neighborhood‐Bikeways/vd82‐y4mp/
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The issuance of $160,000,000 in tax supported general obligation bonds and notes for 

planning, constructing, reconstructing, and improving roads, streets, intersections, 

sidewalks, bridges, urban trails and related utility and drainage infrastructure for the 

roads and streets; improving traffic signal synchronization and control systems; 

acquiring and installing traffic signals; and acquiring land and interests in land and 

property necessary to do so; and the levy of a tax sufficient to pay for the bonds and 

notes.
• Ballot language: https://www.austintexas.gov/election/byrecord.cfm?eid=205

Time Line: (as defined in Contract with the Voters) 8 years
• Bond proposition details: https://www.austintexas.gov/sites/default/files/files/Finance/CFO/2018‐

Bond/Prop_G_Transportation_Infrastructure.pdf

2018 BOND, PROPOSITION G 
Transportation Infrastructure
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Data thru Fiscal Year 2022 Q2

Year End Balance              Projected Year End Balance

2018 - PROPOSITION G – Transportation Infrastructure
SPENDING SUMMARY - $ Amount Available After Annual Spending
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$160.00 M  $159.76 M  $157.11 M 

$141.06 M 
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$160.00 M  $159.76 M  $157.11 M 

$141.06 M 

$95.925 M

$65.893 M
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$16.354 M
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$131.05 M 
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$58.87 M 
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2018 - PROPOSITION G – Transportation Infrastructure
SPENDING SUMMARY - $ Amount Available After Annual Spending

Actual Year End Balance FY22 CIP Plan Projected Year End Balance FY21 CIP Plan Projected Year End Balance
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2 0 1 8  B o n d  P r o g r a m s

Signals & Technology ‐ $4.5M

Neighborhood Partnering ‐ $1M

The West Bouldin Creek Trailhead has 
an informational kiosk, paved parking,  
new signage, and cedar fencing.

Vision Zero/Safety ‐ $15M

Improvements at Cameron & Ferguson 
include modified medians, high‐visibility 
crosswalks, ADA‐compliant ramps, lane 
reconfiguration, and signal phasing.

Street Reconstruction ‐ $66.5M

Bridges & Structures ‐ $50M

Sidewalk Rehabilitation ‐ $20M

Urban Trails ‐ $3M

Bergstrom Spur West, Austin’s first rails 
to trails project, has reached 30% 
design.

Street reconstruction was completed on N. Pleasant 
Valley Rd.

Environmental scope for Red Bud 
Trail completed.

Development for a city‐wide emergency vehicle 
preemption system and expanded transit signal 
priority system began in early 2022.

Sidewalk repair took place on Mossrock Dr. between 
Millway Dr. and Shoal Creek Blvd.



Bond Oversight Commission

C I T Y  O F  A U S T I N  |  M a y  1 8 ,  2 0 2 2 B o n d  O v e r s i g h t  C o m m i s s i o n  |  p g .  2 0

UPCOMING HIGHLIGHTS RESOURCES

T R A N S P O R T A T I O N  A N D  M O B I L I T Y

Bridges & Structures – Red Bud Trail 60% Design due May 2022.

Sidewalk Rehabilitation – Sidewalk rehabilitation and elimination 

of gaps on 9th and 10th

Safety/Vision Zero – Improvements at Congress Avenue at Ramble 

Lane will include a dedicated left turn lane, shared‐use paths, new 

bus stops, high‐visibility crosswalks with curb bulb outs, and ADA‐

compliant ramps. Construction will be in September.

Signals & Technology – All signal communication switches will be 

upgraded starting in late 2022.

NPP – The ribbon cutting for the Colony Park Entry and Access 

project is May 19th. The project includes a park entrance, lighting, 

concrete paths, irrigation, and new landscaping.

2018 Bond Program
www.austintexas.gov/department/2018‐bond‐our‐community‐our‐future

Public Works Projects Page
www.austintexas.gov/department/public‐works/projects

Neighborhood Partnering Program
www.austintexas.gov/department/neighborhood‐partnering‐program

Transportation Safety Improvement Program
www.austintexas.gov/department/transportation‐safety‐improvement‐program

Pedestrian Safety Action Plan
www.austintexas.gov/pedsafetyplan

Highway Safety Improvement Program
www.austintexas.gov/HSIP
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The issuance of $460,000,000 in tax supported general obligation bonds and notes for
planning, constructing, reconstructing, and improving sidewalks, urban trails, bikeways,
bridges, roads, streets, intersections, and related utility and drainage infrastructure for
the roads and streets; improving traffic signal synchronization and communications and
control systems and acquiring and installing traffic signals and related technology to
implement traffic safety and traffic fatality reduction strategies; and acquiring land and
interests in land and property necessary to do so; and the levy of a tax sufficient to pay
for the bonds and notes.

2020 ACTIVE MOBILITY BOND PROPOSITION B
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• Time Line (as defined in Contract with the Voters): 6 years 
• Ballot language:  https://www.austintexas.gov/election/byrecord.cfm?eid=208
• Contract with the Voters: 

https://www.austintexas.gov/edims/document.cfm?id=346328
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2020 - PROPOSITION B – Transportation Infrastructure
SPENDING SUMMARY - $ Amount Available After Annual Spending

Data thru Fiscal Year 2022 Q2
Year End Balance              Projected Year End Balance
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2 0 2 0  B o n d  P r o g r a m s

SIDEWALKS
$80 M 

URBAN TRAILS
$80 M 

BIKEWAYS
$40 M 

SAFE
ROUTES
$20 M 

LOCAL
TRANSIT
$19 M 

SAFETY/VISION ZERO
$65 M 

SUBSTANDARD
STREETS
$53 M 

NEIGHBORHOOD
PARTNERING

$1 M 

LARGE CAPITAL
IMPROVEMENTS

$102 M 

2020 SAFETY AND ACTIVE 
TRANSPORTATION BOND

$460 million
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2 0 2 0  B o n d  P r o g r a m s - M a j o r  C I P  L o n g h o r n  D a m  B r i d g e
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UPCOMING HIGHLIGHTS RESOURCES

T R A N S P O R T A T I O N  A N D  M O B I L I T Y

Local Mobility – Construction on pedestrian crossing projects along 

Wickersham Lane will take place Summer 2022. 

Substandard Streets – Johnny Morris survey and geotechnical work 

will take place next month.

Major Capital Improvements – Detailed design for Congress Avenue 

will begin in early Summer 2022.

Contracts

• First construction contract awarded March 2022

• New staff augmentation contract executed May 2022

• New field engineering rotation list contract executed May 2022

2020 Bond Program website
www.austintexas.gov/2020bond

Congress Avenue Urban Design Initiative 
www.austintexas.gov/page/congress‐avenue

Longhorn Bridge Dam
data.austintexas.gov/stories/s/New‐Longhorn‐Dam‐Bridge/5fi6‐ptzk

South Pleasant Valley Road Corridor Mobility Plan      
data.austintexas.gov/stories/s/South‐Pleasant‐Valley‐Road‐Corridor/vhxq‐kae4/

Johnny Morris Road
data.austintexas.gov/stories/s/Johnny‐Morris‐Road‐Substandard‐Street/7mvc‐7z2v

Ross Road
data.austintexas.gov/stories/s/Ross‐Road‐Substandard‐Street/ydja‐xwah

Austin Strategic Mobility Plan
www.austintexas.gov/asmp

All Ages and Abilities Bicycle Network
www.austintexas.gov/aaanetwork

Public Works Projects Page
www.austintexas.gov/department/public‐works/projects
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A central repository for financial documents and information, including performance management, checkbook, 
unclaimed property, procurement, and hotels/short term rental information.

KEY DOCUMENTS

• Capital Improvement Program (CIP) 5-Year Plans 
• Capital Projects Explorer
• Comprehensive Annual Financial Report (CAFR)
• Debt Transparency Documents
• Bond Statements

APPENDIX A: Austin Finance Online

austintexas.gov/financeonline/finance/
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capitalprojects.austintexas.gov

A single entry point for the community of Austin to find information about capital infrastructure investments

• Information for ALL capital projects 
(excluding Austin Energy), regardless 
of funding source
• Description
• Type
• Status/Phase
• Location
• Districts

• Contact Info
• Approved Budget
• Obligated Funds
• Anticipated 

Construction Start 
and End Dates

• Filters Available
• 2016 and 2018 Bonds
• District(s)
• Infrastructure Type
• Stage
• Responsible Department

APPENDIX B: Capital Projects Explorer
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An overview of public improvement bond project financial data that is updated on the first of every month

data.austintexas.gov/Budget‐and‐Finance/Public‐Improvement‐Bonds‐Overview/s39q‐8hvy/data

• Bond Year (since 1998)
• Proposition
• Prop Name
• Bond Category
• Fund
• Bond Prop Amount
• Project ID
• Project Name
• Project Open/Close 

Status
• Project Manager and 

Phone #

• Public Contact and 
Phone #

• Project Current Phase
• Bond Appropriation
• Bond Encumbrance
• Bond Expenditures
• Bond Obligated
• Bond Balance
• % Bond 

Appropriation 
• % Bond Amount

Information for Public Improvement Bond Projects

APPENDIX C: Public Improvement Bonds Overview
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budget.austintexas.gov/#!/year/All%20Years/capital/0/fdu_sponsor_department

Data that provides appropriation‐to‐date and expenses‐to‐date metrics for active capital projects, which can be funded 
through multiple fiscal year capital budgets.

Interactive tool with appropriation 
and expense data for:

Departments

Projects

Subprojects

APPENDIX D: City of Austin Open Budget - Capital
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https://www.austintexas.gov/sites/default/files/files/Planning/LRCSP_FINAL_FY19‐21.pdf

Plan that looks out into a 10‐year or longer planning horizon and provides the basis for identifying both ongoing capital 
needs and strategic opportunities for capital investment.

APPENDIX E: Long Range CIP Strategic Plan
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Examples of Applicable Groups

Committee of Council

Audit and Finance Committee

Health and Human Services Committee

Mobility Committee

Boards and Corporations Austin Housing Finance Corporation

Boards and Commissions

Arts Commission

Austin Travis County EMS Advisory Board

Comprehensive Plan Joint Committee

Construction Advisory Committee

Downtown Commission

Housing Authority of the City of Austin

Library Commission

Mexican American Cultural Center Advisory 
Board

Music Commission

Urban Transportation Commission

APPENDIX F: Groups That May Provide Capital Project Oversight

austintexas.gov/department/boards‐and‐commissions
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Brochures, Ballot Language and Contract With The Voters (If  Applicable)

2006
Brochure austintexas.gov/sites/default/files/files/Capital_Planning/Bond_Development/BEATF/2006BondBrochure.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=154

2010
Brochure austintexas.gov/sites/default/files/files/Capital_Planning/mbondbrochure.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=192

2012
Brochure austintexas.gov/sites/default/files/files/Communications/Web_Content/2012Bond%20Brochure%202012%20Web.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=196

2013
Voter-Information Flier austintexas.gov/sites/default/files/files/Capital_Planning/Bond_Development/2013_Bond/FINAL_Affordable_Housing_Bond_Voter_Information_Flier.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=197

2006 2012

2013

2016

20182010

2020

Continued on next page.
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Brochures, Ballot Language and Contract With The Voters (If  Applicable), Continued

2016

Brochure austintexas.gov/sites/default/files/files/Capital_Planning/2016_Bond/2016_Bond_Voter_Information_Brochure__English.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=201

Contract with the Voters RESOLUTION NO. 20160818-074 : austintexas.gov/edims/document.cfm?id=262118

2018

Brochure austintexas.gov/sites/default/files/files/Finance/CFO/2018-Bond/COA_2018Bond_Booklet.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=205

Contract with the Voters RESOLUTION NO. 20180809-061: austintexas.gov/edims/document.cfm?id=304077

2020

Brochure austintexas.gov/sites/default/files/files/Finance/2020MobilityPropsBrochure100220_web.pdf

Ballot Language austintexas.gov/edims/document.cfm?id=346093

Contract with the Voters RESOLUTION NO. 20200812-011 : https://www.austintexas.gov/edims/document.cfm?id=346328

2006 2012

2013

2016

20182010

2020

Continued from previous page.


