
Request for Change Report - February 2022 Agenda Item 3a3

Reviewer DateAssigned Contract Amount Solicitation 
Number Prime Contractor Project Description

Add/Delete/ Contract 
Change/ Substitution-
A(Add) or D(Delete) 

Subcontractor Certified Y/N

Contract Change 
Increase/ 

Decrease/Scope 
Addition 

Like-Kind 
Substitution 

Like-Kind 
Availability

Subcontract 
Amount or 
Percentage

Scope of Work Managing Department Project Manager 
GFE 

Required?  
Y/N  

Action Date RFC Approved         
Y/N  

Violation Letter 
Issued this 
Month  Y/N

Total No.     of 
Firm's  

Violation(s)
Notes Qty

1 KH 2/28/2022 $24,789,377 CLMC643A PLW Waterworks, LLC Walnut Creek WWTP Secondary Process 
Improvements - REBID Add Austin Architectural Graphics N N/A N N $11,784.00 Posts, guide, steel PW Erik Kunkel N 3/1/2022 Y No 0 Goals met 13

2 KK 2/24/2022 $303,094 CLMB338 MasTec North America, Inc. Underground Electrical Civil Construction Add Badger Daylighting Corp. N N/A N N $51,700.00 Hydro excavation method, using water to trench and expose AE Chad Leingang N 2/24/2022 Y No 0 Specialized scope of work 2

3 KH 2/24/2022 $855,757 CLMC858 Rodriguez Barr, Inc. / The Barr Co AIA St. Elmo Service Center 8 Renovations Add Ranger Excavating, LP N N/A N N $140,000.00 Excavation services PW Alison Von Stein Y 3/3/2022 Y No 0 GFE approved 3

4 AA 2/23/2022 $1,912,618 CLMC874 Muniz Concrete & Contracting, Inc. Holly Implementation Phase 1 - Lake Front 
Trail Add Arturo Garza / MG Drilling Foundation, LLC Y N/A N N $9,500.00 Boring, drilling, testing, and soundings; Drilling existing 

foundations and hand holes PARD Reynaldo 
Hernandez N 3/1/2022 Y No 0 Adding a certified subcontractor 2

5 KH 2/23/2022 $855,757 CLMC858 Rodriguez Barr, Inc. / The Barr Co AIA St. Elmo Service Center 8 Renovations Add Robert T. Petrie / A&R Concrete and Masonry N N/A N N $132,395.00 Concrete for structures and incidental construction PW Alison Von Stein Y 3/3/2022 Y No 0 GFE approved 2

6 JWS 2/22/2022 $720,839 CLMP312 Allegis Group Holdings, Inc. AE Staff Augmentation, Engineering and Rel 
Eng Service Add Combs Consulting Group, LP Y N/A N N $0.00 Consulting services; Security/safety consulting; Security and 

access systems (airport, library, hospital) AE Tara de la Garza N 2/23/2022 Y No 0 Adding a certified subcontractor 2

7 KH 2/23/2022 $3,076,799 CLMB335 Balfour Beatty Construction, LLC Town Lake Metro Park Seaholm Intake 
Facility Phase 1 Rehab Contract Change Integrated Environment, LLC Y Increase N N $105,234.00 Construction, utility/underground projects PARD Christina Bies N 3/2/2022 Y No 0 Adding a scope of work 8

8 JW 2/18/2022 $316,384 CLMP251 Casabella Architects, Inc. 2019 General Architectural Services Rotation 
List Add Clarence A. Haynie / Development Associates N N/A N N $2,268.00 Compliance Consulting, American  Disability Act (ADA) PW Alyssa Tharrett Y 2/28/2022 Y No 0 GFE approved 3

9 VH 2/16/2022 $62,882,077 CLMB329 JE Dunn Construction ABIA Consolidated Maintenance Facility Add Hicks General, Inc. / Hicks Lightning 
Protection N N/A N N $14,730.00 Protectors, lightning PW Murtha Donovan N 3/2/2022 Y No 0 Goals met 103

10 VH 2/16/2022 $62,882,077 CLMB329 JE Dunn Construction ABIA Consolidated Maintenance Facility Add Gate Specialties, Inc. N N/A N N $3,000.00 Fencing, chain link (including fabric, gates, pane) PW Murtha Donovan N 3/2/2022 Y No 0 Goals met 104

11 CV 2/16/2022 $55,134,424 MDD3001 Meter Readings Holding, LLC / Aclara 
Technologies, LLC

Advance Meter Infrastructure (AMI) 
Implementation Add Neptune Equipment Company N N/A N N $1,126,500.00 Tags, water meter removal AWU Daniel Layton N 2/24/2022 Y No 0 Goals met 9

12 AA 2/15/2022 $315,808 CLMP302 Engineering Consulting Services, Ltd. / ECS 
Southwest, LLP 

2020 CIP Construction Mat Testing, Geo & 
Forensic Eng Svs RL Add T2 Ues, Inc. N N/A N N $13,173.00 

Utility locator service (underground); Location services, 
underground utility; Hydro excavation method, using water to 
trench 

PW Tica Chitrarachis Y 2/22/2022 Y No 0 GFE approved 1

13 VH 2/11/2022 $1,073,278 CLMC837 ASD Consultants, Inc. Red River Enhancement Add Fidencio Villa / VV Metal Building Consultants N N/A N N $80,000.00 Metals: bars, plates, rods, sheets, strips, structural shapes, 
tubing, and fabricated items PW Jose Ibarra Y 2/25/2022 Y No 0 GFE approved 4

14 KH 2/11/2022 $399,000 CLMC853 Texas Constructors, LLC Rosewood Neighborhood Park Tennis Court 
Renovation Add Alpha Paving Industries, LLC Y N/A N N $365,098.00 Concrete and parking lot striping PARD Reynaldo 

Hernandez N 2/18/2022 Y No 0 Adding a certified subcontractor 1

15 KH 2/10/2022 $855,757 CLMC858 Rodriguez Barr, Inc. / The Barr Co AIA St. Elmo Service Center 8 Renovations Add Energy Logix of Texas, LLC N N/A N N $18,000.00 Heating, ventilating and air conditioning (HVAC) PW Alison Von Stein Y 2/28/2022 Y No 0 GFE approved 1

16 KK 2/10/2022 $30,701,651 CLMC739 T. Morales Co. Electric & Controls Ltd South Austin Regional WWTP Electrical 
Substation No.1 Replac Add Romero Steel N N/A N N $13,500.00 Structural and reinforcement steel PW Gary Jackson N 2/14/2022 Y No 0 Goals met 5

17 CV 2/10/2022 $680,057 CLMP272 MWM Design Group, Inc. 2020 Large Scale General Civil Engineering 
Services RL Add Altura Solutions, LLC Y N/A N N $3,438.00 Compliance consulting, American Disibilities Act (ADA) PW Ana Seivert N 2/17/2022 Y No 0 Adding a certified subcontractor 4

18 KH 2/8/2022 $1,903,775 CLMC874 Muniz Concrete & Contracting, Inc. Holly Implementation Phase 1 - Lake Front 
Trail Add Austin Ready Mix, LLC N N/A N N $1,000.00 Concrete, ready mix PARD Reynaldo 

Hernandez N 2/22/2022 Y No 0 Existing scope of work 1

19 JWS 2/9/2022 $15,864,963 CLMC774 PGC General Contractors, LLC Hornsby Bend Transfer Pump Station and 
Irrigation System Imp Add Wisdom Pumps, LLC N N/A N N $6,500.00 Sump pumps, submersible and non-submersible PW Jules Parrish N 2/9/2022 Y No 0 Goals met 15

20 JWS 2/8/2022 $33,949 CLMC866 PGC General Contractors, LLC Facilities - Emergency and lift Station IDIQ Add Re2d, Inc. / Centex Material Handling N N/A N N $0.00 Conveyer systems, overhead PW Gary Jackson N 2/21/2022 Y No 0 Goals met 2

21 JW 2/7/2022 $316,384 CLMP251 Casabella Architects, Inc. 2019 General Architectural Services Rotation 
List Add Dickensheets Design Associates, LLC Y N/A N N $30,861.00 Video systems design - architectural services; Audio and visual 

(A/V) consulting PW Alyssa Tharrett N 2/23/2022 Y No 0 Adding a certified subcontractor 1

22 JWS 2/8/2022 $385,772 CLMP256 Limbacher & Godfrey, Inc. Zilker Metro Park Clubhouse Rehabilitation Substitution - Delete Turner & Townsend, Inc. N N/A Y Y ($5,191.00) Cost estimating PARD Ellen G. Colfax N 2/21/2022 Y No 0 Like-kind substitution 1

22a JWS 2/8/2022 $385,772 CLMP256 Limbacher & Godfrey, Inc. Zilker Metro Park Clubhouse Rehabilitation Substitution - Add Faithful+Gould, Inc. N N/A Y Y $5,191.00 Cost estimating PARD Ellen G. Colfax N 2/21/2022 Y No 0 Like-kind substitution 1a 

23 JWS 2/7/2022 $11,922,257 CLMC750 Matous Construction, Ltd. Ullrich Water Treatment Plant Lime Feed 
Loop Add Star Insulation Company, Inc N N/A N N $15,000.00 Insulation PW Steve Parks N 2/8/2022 Y No 0 Goals met 3

24 JWS 2/7/2022 $33,949 CLMC866 PGC General Contractors, LLC Facilities - Emergency and lift Station IDIQ Add Wastewater Transport Services, LLC N N/A N N $0.00 Water supply plant operating and monitoring system PW Gary Jackson N 2/8/2022 Y No 0 Goals met 1

25 AA 2/7/2022 $948,858 CLMC835 SEFBO Pipeline Bridge, Inc. 2016 Bond Intersection Safety Improvements 
Construction II Add Jb Asphalt Paving & Grading, LLC Y N/A N N $12,000.00 Construction, (backfill, digging, ditching, road grading); Asphalt, 

AC (asphalt/cement); Asphalt pavers maintenance and repair Transportation Frank Guerra N 2/14/2022 Y No 0 Adding a certified subcontractor 4

26 KK 2/7/2022 $30,701,651 CLMC739 T. Morales Co. Electric & Controls Ltd South Austin Regional WWTP Electrical 
Substation No.1 Replac Add Unism Development Co., Inc. Y N/A N N $48,800.00 Concrete PW Gary Jackson N 2/7/2022 Y No 0 Adding a 2nd tier subcontractor 4

27 AA 2/7/2022 $3,106,981 CLMC813 PGC General Contractors, LLC 2021 Waterline On-Call Services IDIQ Add Wolseley Investments / Ferguson Enterprises, 
LLC N N/A N N $0.00 Pipe fittings, misc. (not otherwise classified) AWU Jeff Kyle N 2/14/2022 Y No 0 Goals met 15

28 JWS 2/3/2022 $410,619 CLMC836A QA Construction Services, Inc. University Hills Branch Library Parking Lot 
Expansion REBID Delete Last Chance Contracting, LLC Y N/A N N $43,363.00 Construction, sidewalk and driveway (incl handicapped ramps) PW Andrew Clements N 2/11/2022 Y Yes 1 Subcontractor did not accept scope of work 1

29 AA 2/2/2022 $2,721,000 CLMB335 Balfour Beatty Construction, LLC Town Lake Metro Park Seaholm Intake 
Facility Phase 1 Rehab Contract Change Patriot Erectors, LLC N Increase N N $30,253.00 Structures, steel (furnish, fabricate, transport, erect) PARD Christina Bies N 2/14/2022 Y No 0 Adding a scope of work 1

30 AA 2/2/2022 $2,721,000 CLMB335 Balfour Beatty Construction, LLC Town Lake Metro Park Seaholm Intake 
Facility Phase 1 Rehab Contract Change Air Craft, Inc. N Increase N N $21,275.00 Heating, ventilating and air conditioning (HVAC) PARD Christina Bies N 2/14/2022 Y No 0 Increasing an existing scope of work 2

31 AA 2/2/2022 $2,721,000 CLMB335 Balfour Beatty Construction, LLC Town Lake Metro Park Seaholm Intake 
Facility Phase 1 Rehab Contract Change Prism Electric, Inc. N Increase N N $2,500.00 Electrical PARD Christina Bies N 2/14/2022 Y No 0 Adding a scope of work 3

32 AA 2/2/2022 $3,717,995 CLMC801 MasTec North America, Inc. Corridor Mobility Program Traffic Signal 
Improvements IDIQ Add Xevex Construction, LLC Y N/A N N $67,300.00 Construction, curb and gutter (maintenance, repair, removal) PW Tara de la Garza N 2/9/2022 Y No 0 Adding a certified subcontractor 2

33 KK 2/2/2022 $303,094 CLMB338 MasTec North America, Inc. Underground Electrical Civil Construction Add I.C.C.S., LLC Y N/A N N $24,000.00 Educational services AE Chad Leingang N 2/9/2022 Y No 0 Adding a certified subcontractor 1
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34 CV 2/2/2022 $32,839,424 MDD3001 Meter Readings Holding, LLC / Aclara 
Technologies, LLC

Advance Meter Infrastructure (AMI) 
Implementation Add Brett Bidwell / Smokey Cannon, LLC / Mr. 

Rooter Plumbing Of Greater Austin N N/A N N $0.00 Plumbing; Plumbing services AWU Daniel Layton N 2/1/2022 Y No 0 Goals met 8

35 KK 2/2/2022 $868,881 CLMC845 Underground Water Solutions Co. Beverly Road Water and Wastewater Pipeline 
Renewal Add Pena's Traffic Services, LLC Y N/A N N $37,139.00 Traffic control equipment and accessories rental PW Shivani Kesar N 2/9/2022 Y No 0 Adding a certified subcontractor 1

36 KH 1/27/2022 $3,048,787 CLMC776 Asphalt Inc., LLC / Lone Star Paving Miscellaneous Streets Maintenance Overlay 
IDIQ project Add Stripe It Up, LLC N N/A N N $78,000.00 Paving/resurfacing, street (major and residential) PW Jose Ibarra N 2/15/2022 Y No 0 Goals met 1

37 KH 1/27/2022 $3,048,787 CLMC776 Asphalt Inc., LLC / Lone Star Paving Miscellaneous Streets Maintenance Overlay 
IDIQ project Add Alpha Paving Industries, LLC Y N/A N N $27,000.00 Striping streets, parking facilities, lane division PW Jose Ibarra N 2/15/2022 Y No 0 Adding a certified subcontractor 2

38 JW 1/27/2022 $344,000 CLMC848 PGC General Contractors, LLC Northwest Area Lift Station Improvements: 
Spring Lake #2 Add Stephanie Braun Clayton, LLC Y N/A N N $3,850.00 Photography, construction PW Cara Lynk N 2/1/2022 Y No 0 Adding a certified subcontractor 1

39 AA 1/27/2022 $3,814,822 CLMC743 Vaca Underground Utilities, Inc. E. Allandale White Rock Neighbrhd W&WW 
System Renewal Contract Change Earthco Landscape Construction, LLC Y Increase N N $6,000.00 Fabric, erosion control PW David Hernandez N 2/8/2022 Y No 0 Adding a scope of work 2

40 KH 1/25/2022 $24,789,377 CLMC643A PLW Waterworks, LLC Walnut Creek WWTP Secondary Process 
Improvements - REBID Substitution - Delete Heinzmann Company, LLC N N/A Y Y ($10,264.00) Fans, industrial types: attic, exhaust, forced DRA PW Erik Kunkel N 2/24/2022 Y No 0 Like-kind substitution 12

40a KH 1/25/2022 $24,789,377 CLMC643A PLW Waterworks, LLC Walnut Creek WWTP Secondary Process 
Improvements - REBID Substitution - Add Covenant Enterprises Inc. / HVAC Rep 

Enterprises N N/A Y Y $21,150.00 Fans, industrial types: attic, exhaust, forced DRA PW Erik Kunkel N 2/24/2022 Y No 0 Like-kind substitution 12a 

41 VH 1/24/2022 $1,046,097 CLMC837 ASD Consultants, Inc. Red River Enhancement Delete The Altum Group N N/A N N ($3,175.00) Surveying PW Jose Ibarra N 2/8/2022 Y No 0 Deleting a non-certified subcontractor 3

42 AA 1/21/2022 $1,397,325 CLMP174 Halff Associates, Inc. 2015 Flood Hazard Mitigation RL Add Victor Pena / Pena's Traffic Services, LLC Y N/A N N $1,700.00 Traffic control services PW Laurie Thering N 2/1/2022 Y No 0 Adding a 2nd tier subcontractor 5

43 AA 1/21/2022 $1,397,325 CLMP174 Halff Associates, Inc. 2015 Flood Hazard Mitigation RL Add HVJ South Central Texas - M&J, Inc. Y N/A N N $12,043.00 Engineering consulting; Geotechnical - soils PW Laurie Thering N 2/1/2022 Y No 0 Adding a certified subcontractor 6

44 AA 1/21/2022 $1,397,325 CLMP174 Halff Associates, Inc. 2015 Flood Hazard Mitigation RL Add Texas Geo Bore Drilling, LLC Y N/A N N $2,610.00 Boring, drilling, testing, and soundings PW Laurie Thering N 2/1/2022 Y No 0 Adding a 2nd tier subcontractor 7

45 AA 8/16/2021 $2,271,000 CLMB335 Balfour Beatty Construction, LLC Town Lake Metro Park Seaholm Intake 
Facility Phase 1 Rehab Contract Change H.R. Marc Co., Inc. Y Decrease N N ($36,525.00) Concrete PARD Christina Bies N 2/14/2022 Y No 0 Decreasing an existing scope of work 4

46 AA 8/16/2021 $2,271,000 CLMB335 Balfour Beatty Construction, LLC Town Lake Metro Park Seaholm Intake 
Facility Phase 1 Rehab Contract Change The Demo Company, LLC Y Decrease N N ($6,425.00) Demolition services PARD Christina Bies N 2/14/2022 Y No 0 Decreasing an existing scope of work 5
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Additions Deletions Total

All 35 2 46

Certified 15 1 20

0 Like Kind 2 Increase
2 Decrease
0 Addition

0 Scope Addition(s)

0 Scope Deletion(s)

Non-Certified 20 1 26

2 Like Kind 3 Increase
0 Decrease
0 Addition

Not Approved 0 0 0

Violations 0 1 1

2 3

0 0

0 0

Request for Change Summary for February 2022

Substitutions Contract Changes

0 4

2 7


	Draft RFC Report
	Summary

