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Posting Language 
..Title 
Recommend approval to authorize an amendment to the contract for engineering services for the Ullrich 
Water Treatment Plant Centrifuge Rehabilitation/Replacement Project for Capital Delivery Services with 
AECOM Technical Services Inc., in the amount of $1,000,000 for a revised total contract amount not to 
exceed $3,000,000. Funding: 1,000,000 is available in the Capital Budget of the Austin Water Department. 
 
..Body 

Lead Department 
Financial Services Department. 
 
Purchasing Language: 
Contract Amendment. 
 
MBE / WBE:  
This contract will be awarded in compliance with City Code 2-9B (Minority-Owned and Women-Owned 
Business Enterprise Procurement Program). Current participation to date is 0.00% MBE and 0.00% WBE. 
 
Prior Council Action: 
August 9, 2018 – Council approved a professional service agreement with AECOM Technical Services Inc. 
for Ullrich Water Treatment Plant Centrifuge Rehabilitation/Replacement Project. 
 
Council Committee, Boards and Commission Action: 
July 16, 2025 – To be reviewed by the Water and Wastewater Commission  
 
July 11, 2018 – Recommended by the Water and Wastewater Commission on a 6-0 vote with Commissioner  
Penn recusing and Chair Moriarty and Commissioners Turrieta, Michel, and Schmitt absent. 
 
Additional Backup Information: 
The Ullrich Water Treatment Plant (WTP) was built in 1969 and has a rated design treatment capacity of 167 
million gallons per day. The plant is a conventional lime softening design, with up-flow solids contact reactor 
type clarifiers, gravity filters, clear well storage, and has raw water and finished water pumping stations. The 
plant has undergone several expansions and renovations over the years. It was expanded to its current 
treatment capacity in 2006. The Ullrich Water Treatment Plant is one of three water treatment plants serving 
Austin Water customers and it is the largest in treatment capacity. 
 
The amendment consists of the refurbishment or replacement of difficult to service centrifuges at the Ullrich 
WTP which have reached the end of its useful life and need replacement. Two of the centrifuges have been in 
service since 1986, and another set was installed in 2003.   Replacing the two older centrifuge units and 
associated power distribution and controls with enhanced units that have modern monitoring and control 
capabilities. This will enable the plant to effectively process sludge waste out of the plant and provide the 
customers of the City of Austin with sustainable and reliable potable water.   
The services to be provided under this amendment are for design and bid phase engineering services relative 
to the centrifuges and control instrument improvements.   
  
There will be minimal impact to the public.  All work will be located within the Ullrich WTP site boundaries, 
which is City owned property that is not open to the public. Delay or deferral of this contract will place an 
undue burden on operations of the Ullrich WTP, will have a negative effect on infrastructure stability and 
increase maintenance of the facility. Much of the equipment being replaced under this project is obsolete and 
no longer supported by the equipment manufacturers. 
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AUTHORIZATION HISTORY 
 

AMOUNT DATE DESCRIPTION 

$2,000,000.00 08/09/2018 (Council) – Professional Services for UWTP Centrifuge Rehabilitation/ 
Replacement Project 

$1,000,000.00 07/24/2025  (Proposed Council) - Additional Design and Bid Phase services  
$3,000,000.00 Total Contract Authorization 

 
 
CONTRACT HISTORY 
 

AMOUNT DATE DESCRIPTION 
$452,257.46 04/18/19 Preliminary engineering services.  

$75,007.72 11/17/22 SA #1 – Add Phase D – Construction Services and Revise Phase A Preliminary 
Engineering Services 

($9,577.22) 09/06/23 SA #2 – Remove Phase D Services and Add Phase B Design Services 
$2,189,459.24 Proposed SA #3 – Add Phase B Final Design and Add Phase C Bid Services 
$2,707,147.20 Total Contract History 
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M/WBE Summary  
 
Participation goals stated in the original approved compliance plan for the agreement were 1.90% African 
American; 9.00% Hispanic; 4.90% Native/Asian American; and 15.80% WBE. Participation for this amendment: 
 
Additional authorization has been listed under the Prime consultant. Subconsultant participation for this 
authorization is unknown. Prior to issuance of a notice to proceed, the Prime consultant will submit their 
subconsultant utilization plan that will demonstrate how they will use their approved subconsultants in accordance 
with the established procedures and the MBE/WBE Procurement Ordinance and Rules. 
 
 
NON M/WBE TOTAL – 
PRIME 

 $1,000,000.00 100.00% 

AECOM Technical Services, 
Inc., Austin, TX 
 

 $1,000,000.00  

 
 
Overall participation based on expenditure for the entire project as of May 23, 2025, (not including this 
amendment):   
 
PRIME:  
98.31 % Non M/WBE    
 
SUBCONSULTANTS: 
0.00% African American; 0.00% Hispanic; 0.00% Native/Asian American; 0.00% WBE; and 1.69% Non M/WBE 
 
TOTAL: 
0.00% African American; 0.00% Hispanic; 0.00% Native/Asian American; 0.00% MBE; 0.00% WBE; and 100.00% 
Non M/WBE 
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