
Sponsoring City Departments:

Watershed Protection Department & 

Parks and Recreation Department

Private Non-Profit Partner:

Waterloo Greenway Conservancy

Request For Action (RFA)
Amendment



Support documents:

• RFA 
• Certification of Available Funds
• Contract Summary
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• Request to authorize an amendment to the contract with MVVA- 
Landscape Architect for the Waterloo Greenway project for the 
amount not to exceed $27,874,474.00.

• Original PSA had a not to exceed amount of $10 million. 
• The LGC was delegated authority to approve contract amendments 

by Council under Resolution No 20200827-077.

• Since the amount of $17, 874,474 has already been appropriated 
by council in 2018 as a part of the TIRZ funds  - no new funds are 
required for this amendment.
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Forecasted Design Schedule 4th  - 12th Street

$15,874,474.00 will go towards :

• Design Development (DD) 
• Construction Documents, Permitting and Bidding (CD)
• Construction Administration (support during construction)



Forecasted Design Schedule Palm Park

Palm Park schedule update:
• Summer 2025: 100% Design Development nearing completion
• Fall 2025 – Mid-2026: Construction Documents, Permitting and Bid Phase
• Mid-2026 – end of 2028: Construction Phase anticipated

$2,000,000 will support work on Palm Park, including:
• Construction Documents, Bidding and Permitting
• Construction Administration



Watershed Protection 
Melissa Carugati: melissa.Carugati@Austintexas.gov
(512) 974-7168

THANK YOU!

Parks & Recreation
Lana Denkeler:  lana.denkeler@austintexas.gov

mailto:diana.wang@austintexas.gov
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