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Corridor Mobility Program Overview
2025 PROGRAM HIGHLIGHTS

Construction Complete on: 
• Airport Blvd - Lamar to 45th St ($24.6M)
• Slaughter Lane S Congress to Bluff Springs ($21.2M)
• S Lamar W Mary/Evergreen Roundabout ($1.7M)
• E Riverside Drive Signals ($4.3M)

Construction Continues on:
• Bike/Pedestrian improvements across corridors 
• Signal and Pedestrian Hybrid Beacons across corridors 
• Slaughter Lane – Brodie to Loop 1
• William Cannon Drive – Running Water to McKinney Falls 

Pkwy (CAMPO grant)

Recently Awarded: 
• Slaughter – Mopac to Brodie ($13M)
• Burnet Rd – Bright Verde Way to Loop 1 ($38.8M)
• Burnet Rd – US 183 to Bright Verde Way ($26.2M

RESOURCES
• 2016 Mobility Bond website 
• Local Mobility Annual Plan

Upcoming Bids: 
• South Lamar – Bluebonnet to US 290 – Spring/Summer 

2026 ($30M)
• North Lamar – Parmer to IH 35 Summer 2026 ($6M)

https://data.austintexas.gov/stories/s/2016-Mobility-Bond/9krn-a66r/
https://data.austintexas.gov/stories/s/Mobility-Annual-Plan/2xkd-czyh/


$360M completed, in construction or 
awaiting notice to proceed
• Bike and Pedestrian improvement projects
• Signal and Pedestrian Hybrid Beacon improvement projects
• Multi-modal improvement projects

$100-130M in leveraged funds
• Grants
• Private sector development 
• Partnering with Local Mobility Programs for greater impact
• Partnering with Utility departments for dig-once opportunities

$42M to Construction in 2026  



AIRPORT BLVD
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Completed
• Intersection @ Oak Springs Dr
• Intersection @ Gunter St
• North Lamar Blvd to 55th

• Intersection @ E 40th St
• Intersection @ Harvey St
• North Lamar to 45th St

Construction upcoming
• E. MLK Blvd to Mokan Trail Bridge        
(Jan 26)
• Mokan Trail Bridge to US 183 
•Mokan Trail Bridge Replacement 
(by TxDOT)
• 45th St to E. MLK Blvd 
(coordinating with TxDOT)



BURNET RD
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Completed
• Koenig Ln to White Horse Trail
• Intersection @ Braker Ln
• Pedestrian and Bicycle Improvements 
north at Burnet and Twin Oaks Dr
• AE Kramer Drainage Improvements

Construction upcoming
• US 183 to Bright Verde Way – Spring 2026 
• White Horse Trail to US 183 – Spring 2026 
• Bright Verde Way to Loop 1 – Spring 2026

Eric Bailey
Stamp



E RIVERSIDE BLVD
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Completed
• Montopolis Dr to SH 71
• Signal @ Tinnin Ford Rd/Burton Dr
• Signal @ Willow Creek St
• Signal @ Wickersham Ln
• Signal @ Coriander Dr
• Signal @ Vargas Rd
• Signal @ Airport Commerce Dr.
• Signal @ Frontier Valley Dr



E MLK BLVD
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Construction upcoming (183 to Decker Ln)
• TxDOT construction of City design
  Improved sidewalks/bike paths/sup’s 

 for full length, intermittent medians
• Easement acquisition underway 
• 90% Design complete 
• Construction start pushed to March 2028 
by TxDOT



GUADALUPE ST
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Completed
• Contraflow Transit Lane
• Nueces St from 24th St to Guadalupe 
• 24th St from Guadalupe to N Lamar



N LAMAR BLVD
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Completed
• Signal @ West Grady Dr
• Signal @ Cooper Dr
• Signal @ Fairfield Dr
• Signal @ Powell Ln
• SUPs from Parmer to IH 35 and 
from Caddo St to On the Green 
Apartments

In Construction
• Sidewalk Gaps from Rundberg to 
Parmer  

Construction upcoming
• North of Parmer Ln to Howard Ln
• Howard Ln Contraflow Bus Lane
• US 183 to south of Rundberg Ln
• PHB’s north and South of Walnut 
Creek
• Pedestrian Bridge at Walnut 
Creek



SLAUGHTER LN
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Completed
• FM 1826 to Barstow Ave
• Brodie Ln to Bluff Springs Rd
• Signal @ Vinemont Dr
• Signal @ Narrow Glen Pkwy (Stillwaters Apt)
• Signal @ Bilbrook Pl
• AIPP Installation at Mary Moore Searight Park
• Escarpment, Brodie, and RM 1826  
Intersection Improvements

In construction
• Signal at Briar Ridge Dr
• Loop 1 to Brodie Ln

Construction upcoming
•  Corridor wide APS Upgrades
•  Signal @ Briar Ridge Dr – NTP in April



S LAMAR BLVD
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Completed
• W Mary St / Evergreen Ave

In Construction
• Bluebonnet Ln / Del Curto Rd

Construction upcoming
• Barton Springs Rd to US 290 



WILLIAM CANNON DR
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Completed
• Southwest Parkway to US 290 
• Signal @McCarty Ln
• Signal @ Bannockburn Dr
• Signal @ Lost Valley
• Signal @ Elm Creek Dr
• Signal @Rock Ridge Dr
• Signal @ Onion Creek Soccer Field
• Signal @ Rialto Blvd
• Signal @ Vega Ave
• Signal @ Stephenson Nature Preserve
• Signal @ Sunstrip Dr
• Intersection Improvements at Pleasant Valley 
Road and Running Water Drive

In construction
• Running Water Dr to McKinney Falls Pkwy

Pending
• US 290 to east of Brodie Ln
• East of Brodie Ln to I-35
• I-35 to Running Water Dr
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