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Agenda

• Background

• Study Scope

• Milestones Achieved

• Preliminary Draft of Curb Typology 
Framework

• Next Steps / Timeline
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Background

 Preliminary Council request to 

conduct a study in 2024

Contract executed: May 2025

 Project kick-off: June 2025

 Timeline: ~12 Months

Final deliverable: Curb Management Plan that helps guide 

operational decision-making
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Study Scope of Work

Task 1: Literature review and stakeholder 
input 

Task 2: Develop curb typology 
framework

Task 3: Inventory of existing conditions 
and analyze utilization data

Task 4: Comprehensive curb 
management plan document

Example from City of Atlanta Curbside Management Study
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Milestones Achieved

Literature + Peer City Review (Task 1)
 City policies, agency policies, case studies

Internal Stakeholder Input (Informing Task 2)
 Individual Stakeholder meetings

Curbside Management Summit (Informing Task 2)
 Targeted invites with business and organization representatives

Data collection (Informing Task 3)
 8 study locations based on curb typologies

Public Engagement
 Online & Intercept Surveys
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Preliminary Draft of Austin Curb Typology

Downtown

State or Private

Entertainment or 
Dining 

Adjacent Side 
Streets

High Activity 
Mobility Corridors

Moderate Activity 
Mobility Corridors

Parks / Open Space

Adjacent Side 
Streets

Neighborhood Avenues

Local Streets

Draft Curb Types

District or activity driven types.
Unique parcel ownership / 
neighborhoods / local knowledge of 
districts / level of activity are a large 
driver of defining these types.
Requires robust, actively managed 
curb strategies both on these streets 
and on adjacent side streets.

Mobility-focused streets. Transit, 
vehicles, bike and pedestrian uses 
with little on street parking. Adjacent 
side streets important to manage.

Land use-driven types.
The intensity of uses at different types 
of land uses are the defining factor of 
allocation and management.

Method / Reasoning for Defining Curb Types
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Preliminary Example of Mapping Typology
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Next Steps/ Timeline

 Review of community feedback - 
February
 Public survey closed 2/2/26
 Finalize existing conditions 

analysis - February
 Refinement of typologies - 

February/March
 Initial draft of plan expected - 

April/May
 Final draft – June
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Questions and Discussion

         Thank you!
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