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Project Updates

○ West Infill

○ West Gate Expansion

○ Yellow Garage

○ Atrium Infill

○ Midfield Taxiways
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Program Overview

Journey With AUS projects are 
developed through a five–phase 
process:
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Design-Build: 
Gensler/Whiting Turner

West Infill
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Latest Updates

○ Monumental stairs railing 

installation ongoing

○ On February 6, AUS celebrated the 

ribbon-cutting ceremony

○ On February 23, the checkpoint will 

open to the public

○ Punchlist, closeout and warranty 

work will continue

Anticipated Timeline

Build: Q1 2024 – Q1 2026

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Project: New Arrivals & Departures Hall



Baggage Handling System performing well

New offices New ticket counters

Monumental stairs nearing 
completion

New TSA Security Checkpoint 4



West Gate Expansion
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Designer: Page
Contractor: Hensel Phelps
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Latest Updates

○ Interior finishes are nearing 

completion and punch list walks are 

being scheduled

○ Testing of the building systems 

continues and training sessions are 

being scheduled

○ Fire protection, access control and 

other special systems nearing 

completion

○ Stocking Temporary Certificates of 

Occupancy are expected in 

February

2025 
Q1 Q

4
Q
2

Q
3

2023 
Q1

2024 
Q1Q

4
Q
2

Q
3

Q
4

Q
2

Q
3

2026 
Q1 Q

4
Q
2

Q
3

Anticipated Timeline

Build:  Q2 2023 – Q1 2026  

NEXT PHASE:

Enabling Project: Concourse B & Tunnel



Progress Photos
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Parking and Landside: 
Yellow Garage

Designer: PGAL
Contractor: Austin Commercial
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Latest Updates

○ Completed drilling all 

456 piers

○ Completed 43% of deck 

pours 

○ Ramp entrance at 

southeast side ongoing

○ 50% of precast concrete 

spandrels installed on 

south side of the garage

○ 20% of permanent 

concrete stairs installed

○ Start of electrical room 

on west side of the 

garage

    Design: Q3 2024 – Q3 2025

    Build: Q1 2025 – Q3 2027

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: Red Garage Removal & New Terminal Roadway, 

New Arrivals & Departures Hall



Garage preparation for pedestrian bridge

Garage viewed from the Blue Garage including Zone 3 deck progress
Start of garage electrical room construction
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Designer: Corgan
Contractor: Whiting-Turner

Atrium Infill
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Latest Updates

○ Hanging scaffold system 

has started

○ Demolition of south wall 

handrailing complete

○ High roof demolition 

continues

○ The project continues to 

coordinate with Art In 

Public Places and Clear 

Channel
    Design: Q2 2024 – Q2 2025

    Build: Q2 2025 – Q3 2026

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Project: New Arrivals & Departures Hall



Hanging scaffolding system High roof demolition
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Designer: RS&H
Contractor: Austin Bridge and Road

New Midfield Taxiways & 
Maintenance Ramp Expansion
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Latest Updates

● Executed Guaranteed 

Maximum Price (GMP) 2 for 

the Maintenance Ramp 

Expansion

● Completed Taxiway P 

Bridge drill shafts and 

started pile caps

● Closed Emma Browning 

Avenue north of Metal 

Road/Raptor Aviation

● Continued utilities, 

earthwork and 

embankment

Anticipated Timeline

Build:  Q4 2024 – Q2 2027 

2026 
Q1 Q4Q2 Q3

2024 
Q1

2025 
Q1Q4Q2 Q3 Q4Q2 Q3

2027 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Taxiway P drilled shafts and pile cap formwork

Utility demolition

Soil stabilization at water quality pond



Project Contract Type Company

West Infill Design-Build Gensler/Whiting-Turner

West Gate Expansion
Design Page

CMAR Hensel Phelps

Atrium Infill
Design Corgan

CMAR Whiting Turner

New Midfield Taxiways
Design RS&H

CMAR Austin Bridge & Road

Yellow Garage
Design PGAL

CMAR Austin Commercial

New Central Utility Plant Design-Build JE Dunn/Jacobs

Utility Infrastructure Campus-Wide
Design HDR

CMAR Sundt/Archer Western

Concourse B & Tunnel
Design Page/Fentress

CMAR Hensel-Phelps

New Arrivals & Departures Hall
Design SOM

CMAR Austin Commercial

Prime Designers and Contractors



Thank You!
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