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Program Overview

Journey With AUS projects are 
developed through a five–phase 
process:
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Design-Build: 
Gensler/Whiting Turner

West Infill
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Latest Updates

○ A Ribbon-Cutting Ceremony took 

place on February 6

○ Checkpoint 4 opened on February 

23

○ Monumental stair nearing 

completion

○ Punchlist work is ongoing

Anticipated Timeline

Build: Q1 2024 – Q1 2026

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Checkpoint 4 is Open
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West Gate Expansion

7

Designer: Page
Contractor: Hensel Phelps

West Gate Expansion

Designer: Page
Contractor: Hensel Phelps
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Latest Updates

○ Stocking Temporary Certificates of 

Occupancies received for apron and 

concourse levels

○ Targeting the week of March 9th to 

open 3 gates on the concourse 

level

○ Mezzanine level work ongoing

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

Anticipated Timeline

Build:  Q2 2023 – Q1 2026  

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



New Pictures arriving soon

New ceiling and lighting Terrazzo polishingExterior progress
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Yellow Garage

Designer: PGAL
Contractor: Austin Commercial
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Latest Updates

○ Completed drilling all 

piers

○ Completed 49% of deck 

pours (7 floors in Zones 

1, 2, & 3; 5 floors in 

Zones 4 & 5; 2 floors in 

Zone 6)

○ The pedestrian bridge to 

connect to the Blue 

Garage was installed on 

February 25

○ Began construction of 

toll plaza 

    Design: Q3 2024 – Q3 2025

    Build: Q1 2025 – Q3 2027

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Pedestrian Bridge Connection 

to Blue Garage

Elevator Lobby Construction

Toll Plaza Construction
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Designer: Corgan
Contractor: Whiting-Turner

Atrium Infill
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Latest Updates

○ Steel and concrete deck 

has been installed

○ High ceiling demolition 

is complete

○ Hanging scaffolding 

system was installed

○ New SIDA wall work 

is ongoing

○ New HVAC work is 

ongoing

    Design: Q2 2024 – Q2 2025

    Build: Q2 2025 – Q3 2026

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Hanging scaffold High ceiling demolition
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Designer: RS&H
Contractor: Austin Bridge and Road

New Midfield Taxiways & 
Maintenance Ramp Expansion
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Latest Updates

○ Construction of waterline, 

power, communication and 

storm utilities are ongoing

○ Started taxiway pavement 

and airfield electrical work

○ Continuing constructing 

south bridge abutments

○ Started construction on 

Maintenance Ramp 

Expansion

Anticipated Timeline

Build:  Q4 2024 – Q2 2027 

2026 
Q1 Q4Q2 Q3

2024 
Q1

2025 
Q1Q4Q2 Q3 Q4Q2 Q3

2027 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Preparation for airfield electrical

South Taxiway Bridge Abutment wall construction

Preparing for concrete paving
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Utility 
Infrastructure
Campus-Wide 
(UICW)

Designer: HDR
Construction: Sundt/Archer Western



Latest Updates

○ 60% Design completed by 

AUS and City of Austin Public 

Project Review

○ Guaranteed Maximum Price 

I (GMP I) construction contract 

anticipated between Q1-

Q2 2026

○ 90% Design planned for May 

2026     Design: Q3 2024 – Q4 2026

    Preconstruction: Q1 2025 – Q2 2026

    Build: Q3 2026 – Q1 2029

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Central Utility Plant, New Arrivals & 

Departures Hall, Concourse B & Tunnel

2020
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Design-Build: JE Dunn/Jacobs

New Central 
Utility Plant
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Latest Updates

○ 30% Site Design: June 25, 

2025—review complete

○ 30% Building Design: July 

22, 2025—in review

○ Design Phase Services 

proposal is in review

○ Reclaimed Water Main 

Extension proposal 

is in review     Design: Q4 2024 – Q1 2026

    Build: Q2 2026 – Q2 2028

 

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

Anticipated Timeline

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



23

Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse B 
& Tunnel
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Latest Updates– 

Currently In Scope:

○ Phase A Design Services/Geotechnical 

completed

○ Phase B Design Services 30% Submitted

    Design: 2024 – 2026

    Build: 2026 – 2030s

Anticipated Timeline

2024 2025 2026 2027 2028 2029 2030s 

NEXT PHASE:

Enabling Projects: Integrated Baggage Handling System
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Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse M

*Photo depicts shuttle bus operation at Miami International Airport
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Latest Updates:

○ Bid packages issued for trades 

procurement

    Design: Q1 2025 – Q4 2026

    Build: Q3 2026 – Q4 2027

Anticipated Timeline

2024 2025 2026 2027 2028 2029 2030s 

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Project Contract Type Company

West Infill Design-Build Gensler/Whiting-Turner

West Gate Expansion
Design Page

CMAR Hensel Phelps

Atrium Infill
Design Corgan

CMAR Whiting Turner

New Midfield Taxiways
Design RS&H

CMAR Austin Bridge & Road

Yellow Garage
Design PGAL

CMAR Austin Commercial

New Central Utility Plant Design-Build JE Dunn/Jacobs

Utility Infrastructure Campus-Wide
Design HDR

CMAR Sundt/Archer Western

Concourse B & Tunnel
Design Page/Fentress

CMAR Hensel-Phelps

New Arrivals & Departures Hall
Design SOM

CMAR Austin Commercial

Prime Designers and Contractors

27



Thank You!
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