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Program Overview

Journey With AUS projects are 
developed through a five ðphase 
process:
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Design-Build: 
Gensler/Whiting Turner

West Infill
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Latest Updates

֙ Monumental Stair nearing 

completion

֙ Punchlist work is ongoing at all 

levels

֙ Checkpoint 4, Baggage System 

operational

Anticipated Timeline

Build: Q1 2024 ð Q1 2026

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

Enabling Projects: New Arrivals & Departures Hall



Checkpoint 4 in the West Infill
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West Gate Expansion
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Designer: Page
Contractor: Hensel Phelps

West Gate Expansion

Designer: Page
Contractor: Hensel Phelps
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Latest Updates

֙ Gates 33, 35, and 37 opened for 

service on 3/11/26

֙ Work continues at Gate 36 on the 

concourse level

֙ Mezzanine and Apron level work 

continues

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

Anticipated Timeline

Build:  Q2 2023 ð Q1 2026  

Enabling Projects: Concourse B & Tunnel



Hold Room at Gate 37Gates 33, 35 and 37 are in service
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Yellow Garage

Designer: PGAL
Contractor: Austin Commercial
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Latest Updates

֙ Completed 49% of deck pours 

֙ Construction of toll plaza 

ongoing

֙ Began installation of elevator 

steel

֙ Zone 1 of 3 ramp 

sections complete

    Design: Q3 2024 ð Q3 2025

    Build: Q1 2025 ð Q3 2027

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



West bump out for main electrical 

and communications room
Elevator lobby constructionElectrical closet construction
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Designer: Corgan
Contractor: Whiting-Turner

Atrium Infill
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Latest Updates

֙ Mechanical, electrical and 

plumbing being roughed 

in at all levels

֙ New SIDA wall work 

continues

֙ New HVAC work is 

ongoing

    Design: Q2 2024 ð Q2 2025

    Build: Q2 2025 ð Q3 2026

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Mechanical, electrical and plumbing at high ceiling Hanging scaffold working platform view from west stair
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Designer: RS&H
Contractor: Austin Bridge and Road

New Midfield Taxiways & 
Maintenance Ramp Expansion
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Latest Updates

֙ Construction of waterline, 

power, communication and 

storm utilities are ongoing

֙ Taxiway pavement and 

airfield electrical work 

moving forward

֙ Continuing constructing 

south bridge abutments

֙ Construction 

on Maintenance Ramp 

Expansion in progress

Anticipated Timeline

Build:  Q4 2024 ð Q2 2027 

2026 
Q1 Q4Q2 Q3

2024 
Q1

2025 
Q1Q4Q2 Q3 Q4Q2 Q3

2027 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Preparation for airfield electrical

South Taxiway Bridge Abutment wall construction

Preparing for concrete paving
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Utility 
Infrastructure
Campus -Wide 
(UICW)

Designer: HDR
Construction: Sundt/Archer Western



Latest Updates

֙ 90% Design Volume I to be 

issued by April 2026

֙ 90% Design Volume II to 

be issued by June 2026

֙ Guaranteed Maximum Price I 

(GMP I) construction contract 

anticipated between

March/April 2026

    Design: Q3 2024 ð Q4 2026

    Preconstruction:  Q1 2025 ð Q2 2026

    Build: Q3 2026 ð Q1 2029

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Central Utility Plant, New Arrivals & 

Departures Hall, Concourse B & Tunnel

2020
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Design-Build: JE Dunn/Jacobs

New Central 
Utility Plant
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Latest Updates

֙ GMP-1 Long Lead Equipment 

and Trade Partner Selection: 

Due 5/01/2026

֙ GMP-2 Site Utilities and Mass 

Excavation: Due 9/22/2026

֙ GMP-3 CUP Building: Due 

10/19/2026

    Design: Q4 2024 ð Q4 2026

    Build: Q1 2027 ð Q1 2029

 

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

Anticipated Timeline

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel, UICW, AD Hall



23

Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse M

*Photo depicts shuttle bus operation at Miami International Airport
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Latest Updates:

֙ Concourse M was presented to the 

Design Commission on March 23

    Design: Q1 2025 ð Q4 2026

    Build: Q3 2026 ð Q4 2027

Anticipated Timeline

2024 2025 2026 2027 2028 2029 2030s 

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Project Contract Type Company

West Infill Design-Build Gensler/Whiting -Turner

West Gate Expansion
Design Page

CMAR Hensel Phelps

Atrium Infill
Design Corgan

CMAR Whiting Turner

New Midfield Taxiways
Design RS&H

CMAR Austin Bridge & Road

Yellow Garage
Design PGAL

CMAR Austin Commercial

New Central Utility Plant Design-Build JE Dunn/Jacobs

Utility Infrastructure Campus -Wide
Design HDR

CMAR Sundt/Archer Western

Concourse B & Tunnel
Design Page/Fentress

CMAR Hensel-Phelps

New Arrivals & Departures Hall
Design SOM

CMAR Austin Commercial

Prime Designers and Contractors
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Thank You!
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