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Program Overview

Journey With AUS projects are 
developed through a five ðphase 
process:
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Design-Build: 
Gensler/Whiting Turner

West Infill
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Latest Updates

֙ The monumental stairs have been 

completed and are open to the 

traveling public 

֙ A construction wall has been 

removed to reveal a new cell phone 

charging station alcove

Anticipated Timeline

Build: Q1 2024 ð Q1 2026

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall
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Monumental stairs Completed cell phone

charging alcove



West Gate Expansion
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Designer: Page
Contractor: Hensel Phelps

West Gate Expansion

Designer: Page
Contractor: Hensel Phelps
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Latest Updates

֙ Gates 33, 35, 37 & 36 are currently 

open and in use 

֙ Gate 34 passenger boarding bridge 

has been installed and will come 

back online in 3-4 weeks (depending 

on weather delays)

֙ The playground has been installed on 

the concourse level

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

Anticipated Timeline

Build:  Q2 2023 ð Q3 2026  

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Playground equipment installedPassenger boarding bridge Gate 34 gate installation
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Yellow Garage

Designer: PGAL
Contractor: Austin Commercial
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Latest Updates

֙ Completed 60% of deck 

pours

֙ Construction of toll 

plaza is ongoing

֙ Continued steel and 

electrical installation of 

elevator structure

֙ Speed ramp deck pours 

are completed

֙ Bump out of external 

structure completed

    Design: Q3 2024 ð Q3 2025

    Build: Q1 2025 ð Q1 2027

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Aerial view of the Yellow Garage with bump out and 

completed speed ramp deck pours
Deck pour on level 7
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Designer: Corgan
Contractor: Whiting-Turner

Atrium Infill
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Latest Updates

֙ New security identification 

display area (SIDA) wall 

netting has started

֙ New heating, ventilation and 

air conditioning (HVAC) work 

is ongoing at all levels

֙ Fireproofing of structural 

steel pieces nearing 

completion

    Design: Q2 2024 ð Q2 2025

    Build: Q2 2025 ð Q4 2026

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Work on the high ceiling continues Fireproofing prep work at hanging scaffold
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Designer: RS&H
Contractor: Austin Bridge and Road

New Midfield Taxiways & 
Maintenance Ramp Expansion
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Latest Updates

֙ Closed South Terminal and 

preparing for removal

֙ Taxiway pavement and 

airfield electrical work is 

moving forward

֙ Started construction of 

the second bridge

֙ Construction 

on Maintenance Ramp 

Expansion is in progress

֙ Asbestos abatement 

is ongoing

Anticipated Timeline

Build:  Q4 2024 ð Q2 2027 

2026 
Q1 Q4Q2 Q3

2024 
Q1

2025 
Q1Q4Q2 Q3 Q4Q2 Q3

2027 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Concrete haul off
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Utility 
Infrastructure
Campus -Wide 
(UICW)

Designer: HDR
Construction: Sundt/Archer Western



Latest Updates

֙ 90% Design Volume I 

(westside) issued in April 

2026

֙ 90% Design Volume II 

(eastside) to be issued by June 

2026

֙ 60% Detailed Design 

Guaranteed Maximum Price I 

(GMP I and II) construction 

contract issued in April 2026
    Design: Q3 2024 ð Q4 2026

    Preconstruction:  Q1 2025 ð Q2 2026

    Build: Q4 2026 ð Q1 2029

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Central Utility Plant, New Arrivals & 

Departures Hall, Concourse B & Tunnel

2020
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Design-Build: JE Dunn/Jacobs

New Central 
Utility Plant
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Latest Updates

֙ Guaranteed Maximum Price 1 

(GMP-1): Long Lead 

Equipment and Trade Partner 

Selection construction 

contract: Due 5/01/2026

֙ Guaranteed Maximum Price 2 

(GMP-2): Site Utilities and 

Mass Excavation construction 

contract: Due 9/22/2026

֙ Guaranteed Maxiumu Price 3 

(GMP-3): Central Utility Plant 

Building construction 

contract: Due 10/19/2026

    Design: Q4 2024 ð Q4 2026

    Build: Q1 2027 ð Q1 2029

 

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

Anticipated Timeline

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel, Utility Infrastructure Campus -

Wide, New Arrivals & Departures Hall
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Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse M

*Photo depicts shuttle bus operation at Miami International Airport

Concourse M

Designer: Page Fentress JV
Contractor: Hensel Phelps
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Latest Updates:

֙ Guaranteed Maximum Price (GMP) 

construction contract to be submitted in 

early May 2026

֙ Early site permit being reviewed 

internally for 95% of the design

    Design: Q1 2025 ð Q3 2026

    Build: Q3 2026 ð Q4 2027

Anticipated Timeline

2024 2025 2026 2027 2028 2029 2030s 

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel
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Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse B 
& Tunnel


