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Posting Language 
..Title 
Recommend approval to authorize change order five to the construction contract for the Hyde Park Water 
and Wastewater Pipeline Renewal Project for Austin Water with Santa Clara Construction Ltd., in the amount 
of $831,153, for a total contract amount not to exceed $9,392,249. Funding: $831,153 is available in the 
Capital Budget of Austin Water. 
 
..Body 

Lead Department 
Austin Financial Services. 
 
Managing Department 
Austin Capital Delivery Services. 
 
Fiscal Note 
Funding is available in the Capital Budget of Austin Water. 
 
Procurement Language: 
Change Order. 
 
MBE / WBE:  
This contract was awarded in compliance with the City Code 2-9A (Minority-Owned and Women-Owned 
Business Enterprise Procurement Program). Current participation to date is 62.20% MBE and 0.95% WBE. 
 
Prior Council Action: 
December 9, 2021 – Council approved a contract with Santa Clara Construction Ltd. for the Hyde Park 
Water and Wastewater Pipeline Renewal Project. 
 
Council Committee, Boards and Commission Action: 
May 20, 2026 - To be reviewed by Water and Wastewater Commission. 
 
Additional Backup Information: 
The Hyde Park Water and Wastewater Pipeline Renewal project is part of the Renewing Austin Program. The 
Renewing Austin Program is an ongoing effort to replace, and upgrade deteriorated and aging water mains 
with a documented history of multiple breaks, that are in poor condition, and that impact service delivery. In 
addition, the program coordinates and includes wastewater lines and other needed improvements by other 
departments within the project area.  
  
During construction, Austin Water requested additional water utility infrastructure to be added to the project. 
Located along W. 46th St., between Avenue G and Avenue F, the added construction included a total of 
approximately 340 linear feet of eight-inch polyvinyl chloride waterline, two 8-inch gate valves, and two 
service lines for individual properties. Additionally, because of the age of the infrastructure accurate records 
were not available during design and due to the unforeseen conditions, the contract’s allowance for private 
service relocations was overrun as the number of service relocations was substantially greater than what 
was anticipated.  
 
Lastly, due to unforeseen conditions, to maintain water service during construction, the 
proposed temporary water service line had to be extended, adding approximately 800 linear feet of 6-inch 
pipe, 640 linear feet of 2-inch service pipe, and equipment.   
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This request is for additional contingency funding for Change Order No. 5 of the contract. By authorizing the 
additional contingency funding, Council is authorizing any change orders within the contingency amount. 
  
This project is located within zip code 78751 (District 9). 
 
 
 
 
 
AUTHORIZATION HISTORY  
  
AMOUNT  DATE  DESCRIPTION  
$7,722,797.50  12/09/21  (Council) – Construction contract with Santa Clara Construction, Ltd.   
$772,297.75  12/09/21  (Council) – 10% Contingency  

$66,000.00  12/09/21  (Administrative Authority)  

$831,152.91  05/21/26  Proposed (Council) – Change Order 5 –   
$9,392,248.16  Total Contract Authorization  
  
CONTRACT HISTORY  
  
AMOUNT  DATE  DESCRIPTION (CO%/CUMULATIVE CO%)  
$7,722,797.50  12/09/21  Construction contract with Santa Clara Construction, Ltd.  

$63,466.00  10/29/22  
CO #1 – Change in traffic controls, and additional water and 
wastewater utility installation (.82%/.82%)  

$130,608.00  06/05/23  
CO #2 – Added water and wastewater utility scope due to utility 
conflicts (1.69%/2.51%)  

$232,880.00  09/21/23  
CO #3 – Wastewater service encasement due to separation 
conflict (3.02%/5.53%)  

$329,416.00  12/04/24  
CO #4 – Storm sewer repairs due to unforeseen 
conditions (4.27%/9.8%)  

$913,080.66  05/21/2026  

Council – CO #5 – Lengthened temporary waterline, new water utility 
scope added, water and wastewater private service laterals (11.82%, 
21.62%)   

$9,392,248.16  Total Contract History  
 
 


