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1.	 SPE update required for construction to restart.    

Documentation of existing conditions as they stand on the site with partial structure 
had to be shown on updated SPE. Building permit could not be approved without SPE 
approval within city of Austin permitting system.  

•	 Design team submitted SPE and building permit for the main restaurant concurrently 
to cut down on exposure time of the remaining structure to stand in the elements.

2.	 Building permit re-submission for Main Restaurant and Bakery Building 
required for construction to restart.

Documentation of existing conditions had to be updated within the building permit 
illustrating historic facade that remains, and demolition of back wall within the 
restaurant permit. Bakery building drawings had to indicate all demolished areas and 
what the wall construction would comprise of for the reconstruction. 

•	 Design team met with HLC to present briefing on demolition

•	 Design team coordinated with HLC via email correspondence to confirm process for 
updating and reviewing drawings.

•	 Design team met with Architectural Review Committee to review proposed design 
including preservation of historic facade and reconstruction of back portion of 
building.

•	 Design team met with permitting building reviewer and building official to discuss 
resubmission drawing requirements and code requirements

•	 Design team prepared and updated drawings for permitting resubmission   

3.	 Historic facade maintains the original supports and bracing provided 
by the gc for protection from the elements. no current work is 
affecting historic facade to date.

SEPTEMBER 11, 2024 — ARC REVIEW COMMITTEE MEETING
 
NOVEMBER 11, 2024 — ARC REVIEW COMMITTEE MEETING
 
DECEMBER 4, 2024 — HISTORIC LANDMARK COMMISSION MEETING AND APPROVAL
 
APRIL 28, 2025 — INITIAL PERMIT SUBMISSION
 
JUNE 2, 2025 — RESUBMISSION 1
 
JULY 24, 2025 — RESUBMISSION 2
 
NOVEMBER 20, 2025 — RESUBMISSION 3
 
DECEMBER 13, 2025 — PERMIT APPROVAL
 
MARCH 2, 2026 — SELECTIVE DEMOLITION START DATE
 
MARCH 10, 2026 — STOP WORK ORDER ISSUED

MARCH 25, 2026 -- 1010 E CESAR CHAVEZ BUILDING PERMIT SUBMITTED TO COA

APRIL 1, 2026 -- HLC BRIEFING (Briefing related to on site conditions)

APRIL 7, 2026 -- SPE Update submitted to COA for approval

APRIL 8, 2026 -- ARCHITECTURAL REVIEW COMMITTEE MTG

APRIL 20, 2026 -- 1010 E CESAR CHAVEZ MCR COMMENTS RECEIVED (18 DAY TOTAL REVIEW @ COA) 

MAY 5, 2026 -- SPE APPROVED BY COA (21 DAY TOTAL REVIEW @ COA)

MAY 7, 2026 -- 1010 E CESAR CHAVEZ BUILDING PERMIT RESUBMISSION (REVIEW IS ONGOING)

MAY 8, 2026 -- 104 MEDINA ST. BUILDING PERMIT SUBMITTED TO COA  

MAY 21, 2026 -- 104 MEDINA ST BUILDING PERMIT APPROVED  

MAY 27, 2026 -- SITE MOBILIZATION RESUMED (survey control points & initial foundation lay-
out are complete)  

june 1, 2026 -- equipment scheduled for delivery  

june 2, 2026 -- foundation excavation scheduled to begin
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