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Program Overview

Journey With AUS projects are 
developed through a five–phase 
process:



West Gate Expansion
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Designer: Page
Contractor: Hensel Phelps

West Gate Expansion

Designer: Page
Contractor: Hensel Phelps
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Latest Updates

○ Gate 34 trench drain work is 

nearing completion

○ Mezzanine and Apron level work 

continues

○ Work on Concourse bathrooms and 

pet relief room continues

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

Anticipated Timeline

Build:  Q2 2023 – Q1 2026  

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Concrete pour for trench drain – Key milestone for opening 

Gate 34

Airline Support Areas – Final punch list Items in progress
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Yellow Garage

Designer: PGAL
Contractor: Austin Commercial
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Latest Updates

○ Completed deck pours in 

all zones except Level 5

○ Construction of toll plaza 

is complete

○ West electrical room 

installations are ongoing

○ Elevator machine room 

installations are ongoing

○ Parking guidance system 

installation is ongoing
    Design: Q3 2024 – Q3 2025

    Build: Q1 2025 – Q3 2027

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Aerial view of Yellow Garage – 1 year ago vs today

Elevator lobby panel installation
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Designer: Corgan
Contractor: Whiting-Turner

Atrium Infill
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Latest Updates

○ Mechanical, electrical and 

plumbing placement 

is complete in the high 

ceiling

○ New HVAC work 

continues at all levels

○ Fireproofing of steel 

structures are completed

○ Floor preparation for 

Terrazzo will begin soon
    Design: Q2 2024 – Q2 2025

    Build: Q2 2025 – Q4 2026

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



HVAC and ceiling work at the Concourse level is underway
Progress of HVAC, electrical placement, and framing 

activities at the hanging scaffold on the Baggage level
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Designer: RS&H
Contractor: Austin Bridge and Road

New Midfield Taxiways & 
Maintenance Ramp Expansion
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Latest Updates

○ Disconnecting South 

Terminal utilities in 

preparation for building 

removal

○ Preparing to complete 

Phase 4 of Taxiway B

○ Continued drilling bridge 

shafts for Taxiway N bridge

○ Construction 

on Maintenance Ramp 

Expansion is in progress

○ Asbestos abatement 

is ongoing

Anticipated Timeline

Build:  Q4 2024 – Q2 2027 

2026 
Q1 Q4Q2 Q3

2024 
Q1

2025 
Q1Q4Q2 Q3 Q4Q2 Q3

2027 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel, 

Concourse M



Construction of the manhole foundation

Taxiway N bridge drill shafts

Concrete pavement removal
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Utility 
Infrastructure
Campus-Wide 
(UICW)

Designer: HDR
Construction: Sundt/Archer Western



Latest Updates

o 90% Design – Volume II will be 

issued in June 2026

o 100% Design – Volume I will 

be issued by July 2026

o 60% Detail Design 

Guaranteed Maximum Price 

(GMP I and II) construction 

contracts are currently under 

negotiation, with an 

anticipated Notice To 

Proceed in July 2026

    Design: Q3 2024 – Q4 2026

    Preconstruction: Q1 2025 – Q2 2026

    Build: Q4 2026 – Q2 2029

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Central Utility Plant, New Arrivals & 

Departures Hall, Concourse B & Tunnel
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Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse B 
& Tunnel
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Latest Updates– 

○ Currently in Design Development phase, 

anticipated to be complete in late Fall 

2026

○ 100% Early Apron & Utilities Package 

issued in May 2026, scheduled to go out 

to bid in June 2026

    Design: 2024 – Q1 2027

    Build: Q4 2026 – Q1 2031

Anticipated Timeline

2024 2025 2026 2027 2028 2029 2030s 

NEXT PHASE:

Enabling Projects: Integrated Baggage Handling System
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Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse M

*Photo depicts shuttle bus operation at Miami International Airport

Concourse M

Designer: Page Fentress JV
Contractor: Hensel Phelps
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Latest Updates:

○ Guaranteed Maximum Price with 

contractor is currently under negotiation

○ Issue for the permit for 95% of the 

building currently under review by 

the permit team

    Design: Q1 2025 – Q3 2026

    Build: Q3 2026 – Q4 2027

Anticipated Timeline

2024 2025 2026 2027 2028 2029 2030s 

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Project Contract Type Company

Integrated Baggage Handling System Design-Build Beumer Corp

West Gate Expansion
Design Page

CMAR Hensel Phelps

Atrium Infill
Design Corgan

CMAR Whiting Turner

New Midfield Taxiways
Design RS&H

CMAR Austin Bridge & Road

Yellow Garage
Design PGAL

CMAR Austin Commercial

New Central Utility Plant Design-Build JE Dunn/Jacobs

Utility Infrastructure Campus-Wide
Design HDR

CMAR Sundt/Archer Western

Concourse B & Tunnel
Design Page/Fentress

CMAR Hensel-Phelps

New Arrivals & Departures Hall
Design SOM

CMAR Austin Commercial

Prime Designers and Contractors
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Thank You!
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