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Phase A

Methods used to locate leak and damages to the HHWL line
• Ground Penetrating Radar
• Correlation Testing
• Selective excavation to perform 

• Isolate legs of lines for testing 
• CCTV (camera) video the lines
• Repairs estimated one week
• Re-pressurizing the lines
• Perform final correlation test

• Partial Repair Work Completed
• 3 Areas of Pipe Repaired
• 3 Isolation valve added
• Backfill and New Valve Vaults (April)
• Re-pave/re-stripe



Phase B

• Water loss has doubled since 3/27/26
• Contractor can not fully complete commissioning (test equipment 

operations) of the building

• Engaging a separate general contractor specializes in hydronic lines
• Full turnkey (Hydronic/Civil Engineers, Plumbing, Paving & Right of way work.
• Meeting with Contractor tomorrow 4/2/26.
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Questions ?
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