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Program Overview

Journey With AUS projects are 
developed through a five ðphase 
process:



West Gate Expansion
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Designer: Page
Contractor: Hensel Phelps

West Gate Expansion

Designer: Page
Contractor: Hensel Phelps
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Latest Updates

○ Gate 34 trench drain work was 

completed and Gate 34 was re-

opened

○ Apron level punch list work 

continues

○ Mezzanine level work continues

○ Work on Concourse level 

bathrooms and pet relief room 

continues

2025 
Q1 Q4Q2 Q3

2023 
Q1

2024 
Q1Q4Q2 Q3 Q4Q2 Q3

2026 
Q1 Q4Q2 Q3

Anticipated Timeline

Build:  Q2 2023 – Q1 2026  

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel



Hold Room Seating and Gates in UseGate 34 Open for Use
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Yellow Garage

Designer: PGAL
Contractor: Austin Commercial
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Latest Updates

○ All deck pours are scheduled to 

be completed by the end of 

June

○ Tower Crane 1 and 2 have been 

removed

○ Elevator machine room 

installations are ongoing

○ Parking guidance system 

installation is ongoing

○ Mechanical, electrical and 

plumbing installation is ongoing

○ Steel installation for the 

architectural features on the 

north face of the garage is 

ongoing

    Design: Q3 2024 – Q3 2025

    Build: Q1 2025 – Q3 2027

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Aerial View of Yellow Garage Heating, Ventilation, and Air 

Conditioning (HVAC) Installation
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Architectural Steel on North Facade
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Designer: Corgan
Contractor: Whiting-Turner

Atrium Infill
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Latest Updates

○ Drywall finish and paint is 

ongoing at high ceiling

○ New Heating, Ventilation and 

Air Conditioning (HVAC) work 

continues at all levels

○ The new secure wall has been 

one-sided and the security 

netting has been installed

○ Floor preparation continues 

with terrazzo to start in early 

July

○ Mechanical, electrical and 

plumbing work contines on 

the Arrivals level under the 

hanging scaffolding system

    Design: Q2 2024 – Q2 2025

    Build: Q2 2025 – Q4 2026

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Arrivals & Departures Hall



Progress at Concourse Level Getting Ready for Terrazzo Flooring
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Designer: RS&H
Contractor: Austin Bridge and Road

New Midfield Taxiways & 
Maintenance Ramp Expansion
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Latest Updates

○ Finalizing permit for South 

Terminal building removal

○ Continuing Taxiway B 

concrete pavement

○ Construction of bridge 

abutment walls is ongoing

○ Construction 

on Maintenance Ramp 

Expansion is in progress

○ Asbestos abatement 

is ongoing

Anticipated Timeline

Build:  Q4 2024 – Q2 2027 

2026 
Q1 Q4Q2 Q3

2024 
Q1

2025 
Q1Q4Q2 Q3 Q4Q2 Q3

2027 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel, 

Concourse M



Taxiway N and Taxiway P Bridge Construction Progress

15



16

Utility 
Infrastructure
Campus-Wide 
(UICW)

Designer: HDR
Construction: Sundt/Archer Western



Latest Updates

o 90% Design – Volume II was 

issued on June 26, 2026

o 100% Design – Volume I will 

be issued by July 2026

o 60% Detail Design 

Guaranteed Maximum Price 

(GMP I and II) construction 

contracts are currently under 

negotiation, with an 

anticipated Notice To Proceed 

end of July 2026

    Design: Q3 2024 – Q4 2026

    Preconstruction:  Q1 2025 – Q2 2026

    Build: Q4 2026 – Q2 2029

Anticipated Timeline

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

NEXT PHASE:

Enabling Projects: New Central Utility Plant, New Arrivals & 

Departures Hall, Concourse B & Tunnel
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Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse B 
& Tunnel
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Latest Updates– 

● Progress is on track for the Design 

Development (60%) drawings, with 

completion anticipated by the end of July 

2026

● The Guaranteed Maximum Price (GMP) 

for the Early Apron & Utilities Package is 

anticipated in August 2026

    Design: 2024 – Q1 2027

    Build: Q4 2026 – Q1 2031

Anticipated Timeline

2024 2025 2026 2027 2028 2029 2030s 

NEXT PHASE:

Enabling Projects: Integrated Baggage Handling System
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Designer: Page Fentress JV
Contractor: Hensel Phelps

Concourse M

*Photo depicts shuttle bus operation at Miami International Airport

Concourse M

Designer: Page Fentress JV
Contractor: Hensel Phelps
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Latest Updates:

o The Guaranteed Maximum Price (GMP) 

with the contractor is currently under 

negotiation

○ Construction is anticipated to start at the 

end of July 2026

    Design: Q1 2025 – Q3 2026

    Build: Q3 2026 – Q1 2028

Anticipated Timeline

2024 2025 2026 2027 2028 2029 2030s 

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel
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Design-Build: JE Dunn/Jacobs

New Central 
Utility Plant
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Latest Updates

○ Guaranteed Maxium Price 1 

(GMP 1): Long Lead 

Equipment and Trade Partner 

Proposal is under review by 

AUS

○ Guaranteed Maximum Price 2 

(GMP 2): Site Utilities and 

Mass Excavation: Due 

September 2026

○ GMP-3: CUP Building: Due 

October 2026
    Design: Q4 2024 – Q4 2026

    Build: Q1 2027 – Q1 2029

 

2027 
Q1 Q4Q2 Q3

2025 
Q1

2026 
Q1Q4Q2 Q3 Q4Q2 Q3

2028 
Q1 Q4Q2 Q3

Anticipated Timeline

NEXT PHASE:

Enabling Projects: Concourse B & Tunnel, Utility Infrastructure Campus -

Wide, New Arrivals & Departures Hall



Project Contract Type Company

Integrated Baggage Handling System Design-Build Beumer Corp

West Gate Expansion
Design Page

CMAR Hensel Phelps

Atrium Infill
Design Corgan

CMAR Whiting Turner

New Midfield Taxiways
Design RS&H

CMAR Austin Bridge & Road

Yellow Garage
Design PGAL

CMAR Austin Commercial

New Central Utility Plant Design-Build JE Dunn/Jacobs

Utility Infrastructure Campus-Wide
Design HDR

CMAR Sundt/Archer Western

Concourse B & Tunnel
Design Page/Fentress

CMAR Hensel-Phelps

New Arrivals & Departures Hall
Design SOM

CMAR Austin Commercial

Prime Designers and Contractors
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Thank You!
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